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1. Summary 
 
1.1 This report presents the capital monitoring for the period to July 2007, with an 

outturn forecast for 2007/2008.  
 
2. Recommendation 
 
2.1 Members are requested to note the contents of the report and the progress to 

date towards achieving the outputs set by the capital programme 
 
3. Background 
 
3.1 This report consolidates the capital monitoring undertaken by each directorate, 

which is summarised in the appendices. The textual part of each appendix 
provides a brief description of each scheme; and describes the progress of 
each, and the outputs achieved.  The notes in the main body of the report, 
below, represent a commentary on areas of concern or items of particular 
interest. 

 
3.2 Medway Council has a capital programme for 2007/2008 now comprising well 

in excess of 100 principal schemes, including a significant number rolled 
forward from earlier years, and the substantial regeneration programme being 
progressed by the Medway Renaissance. 

 
4. Progress 
 
4.1 The table below summarises the current overall expenditure on capital 

schemes within each directorate in the 2007/2008 capital programme.  This 
table summarises Appendix 1.  Appendices 2 to 6 show the position by 
directorate, with narrative from the project managers providing a more detailed 
explanation of the planned progress of each scheme. Table 1 shows the 
current outturn. 

 
4.2 Any minor revisions to the ‘rolled over’ balance, following completion of the 

2006/2007 accounts, have now been incorporated in this report.  



 

Table 1:  Spend to Date 
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 £’000 £’000 £’000 £’000 £’000 
Business 
Support 25,247 24,419 18,092 0 828 

Children’s 
Services 

34,367 30,170 3,819 38 7,258 

Community 
Services 11,662 8,614 2,863 0 3,048 

Regeneration & 
Development 

41,878 39,392 8,283 (4) 2,483 

Member’s 
Priorities 2,957 2,582 981 (124) 250 

TOTAL 116,111 105,177 34,038 (90) 13,867 

 
*Note the Children’s Services approved programme forecast to spend in later years 
includes approximately £3m relating to future year funding. 
 
5. Specific Scheme Monitoring Issues and Completions 
 

5.1 A number of schemes within Children’s Services have been completed in time 
for the new academic year including: 
• Brompton Westbrook Primary School – Children’s Centre; 
• Danecourt School – replacement of temporary key stage 1 block; 
• Delce Infant School –provision of a new foundation stage and 
• Lordswood Infant School – Children’s Centre. 
In addition the youth minibus has been purchased and the project launched. 
 

5.2 Phase I emergency safety works to Rochester Castle have been completed 
which will allow public access to the building and ramparts. Phase II has 
commenced which includes new entrance steps and canopy. 

 

5.3 Construction of the river wall at Rochester Riverside is complete as well as 
demolition of the PB building. 

 

5.4 The following Member Priority schemes have been completed since the 
previous monitoring report considered by Cabinet on 17 July: 
• Improvements to the Strand; 
• Green Flag schemes in Rochester; 
• Medway Extreme Sports; 
• Castle Gardens – soundproofing for concerts; 
• Mobile childrens and young persons library; 
• Churchfields to Esplanade footpath improvements 
• Wainscott School Railings 



 

6. New Schemes 
 

6.1 There were two schemes which were presented to Full Council for approval on 
4 October 2007. The details are summarized below: 

 
6.2 Cabinet, on 25 September, considered a report requesting additional funding 

for Phase II of Medway Innovation Centre following the unsuccessful bid to 
CLG for additional funds above the £2m a lready committed. The report 
recommended additional prudential borrowing approval of £600,000 the cost 
of which can be met from the additional rental income produced by the review 
of the business plan for the Centre. 

 
6.2.1 On 26 June 2007, Cabinet considered a report on the progress towards 

creating a regional centre of sporting excellence (Medway Park) at the site of 
the Black Lion Leisure Centre. Members were advised that the total cost of the 
development would be approximately £11.1m and that £3m had been pledged 
by the University of Kent at Medway and that other external funding sources 
were being investigated. 

 
6.2.2 Members agreed a contribution of £100,000 from the Council, which together 

with external funding of £200,000 would enable the appointment of a 
dedicated project manager and the necessary professional consultants 
required to submit the scheme for consent and subsequently to deliver the 
scheme. 

 
6.2.3 CLG funding of £5m has now been confirmed which brings the total available 

for the scheme to £8.1m. In order to progress the scheme, Council approval 
was requested to incorporate funding within the capital programme. Although 
there is currently a ‘shortfall’ of £3m, development of the scheme will be over a 
number of years and the full funding is not immediately required. Council was 
requested to approve the total £11.1m scheme in principal on the 
understanding that expenditure will not exceed £8.1m until such time as 
external funding has been secured or the Council has identified sufficient 
capital receipts.   

 
7. Virements 
 
7.1 The following two Member Priority schemes have been incorporated within the 

overall project for ‘Rochester Improvement Programme’ within Community 
Services Directorate as they are an integral part of the overall scheme the cost 
of which will be contained within the combined budget of £2,254,650: 
• Rochester AEC Entrance Foyer £100,000 and 
• Rochester Library Improvements £100,000. 
 

7.2 Similarly, the Member Priority provision of £100,000 for improvements to St 
George’s Centre has now been incorporated in the capital scheme for the New 
Civic HQ in order to provide a new Council Chamber facility within the St 
George’s Centre. 
 
 
 
 



 

7.3 In accordance with delegated authority, the Directors of Community Services 
and Children’s Services have approved virements of £48,000 from Member 
Priorities for Chestnut Open Space towards Castle Visitor Facilities and 
£40,000 from Member Priorities for Chatham Waterfront Mobile Skate Park 
towards Woodlands Primary School as these projects are no longer 
proceeding: 
• Castle Visitor Facilities £80,000. The original bid for this scheme was on the 

basis of 40% Intereg funding (£32,000), however only £26,000 is now 
available. Should further funding not be forthcoming the scheme 
requirements will be reduced to the £74,000 available. 

• Contribution to Woodlands Primary School – provision of an all weather 
football pitch £40,000. This brings to a conclusion the total commitment of 
£100,000 the Council made in 2006 towards this project. 

 
8. Funding Arrangements 
 
8.1 Expenditure on capital projects is backed by cash or borrowing.  The following      

table shows the resource allocation to support the approved capital 
programme as set out in Table 1.  
 
Table 2: Resources Available 

 
Funding Source Forecast 

Spend 
2007/2008 

£000’s 

Total  
Approved 

Programme 
£000’s 

Borrowing through the Single 
Capital Pot 

 
13,421 

 
13,601 

Prudential Borrowing 21,842 22,989 
Government Grant 48,831 54,678 
Major Repairs Allowance/Reserve 2,448 2,448 
Capital Receipts 6,713 9,225 
Developer funds/Specific reserves 2,834 4,142 
Reserves 3,627 3,627 
Other contributions 5,401 5,401 
   

Total 105,117 116,111 
 
8.2 The £10m difference between the forecast spend in 2007/2008 and the total 

approved programme is represented by committed funding of £10m. In 
addition, there wi ll be £3m of Government Resources in respect of Children’s 
Services as indicated in Table 1. 

 
9. Financial and Legal Implications 
 
9.1 The financial implications are fully analysed in the report. There are no direct 

legal implications. 
 



 

Background papers: 
 
Report to Council 1 March 2007, Capital and Revenue Budgets 2007/2008 
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