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1. CHILDREN AND ADULTS

CHILDRENS AND ADULTS

BASIC NEEDS

J 483  94  96  190  190  0  1 (189)  189  0  0  673  0 Grant or S1069X478 - BASIC NEEDS PROGRAMME Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 673 J
Programme funded by DfE grant to establish additional capacity for new pupils in Medway. As 
individual schemes are approved at GW1 and GW3 virements are undertaken to establish project 
budgets

31/03/2021 Holding code for grant funding oprior to allocation to 
specific projects after GW process.

J 5,633  18 (13)  5  5  0  5  0  0  0  0  5,638  0 Grant or S1069X532 - HUNDRED OF HOO PRIM EX PHASE 2 Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 5,638 J
To provide a brand new 1 FE primary school with effect from September 2017.

31/03/2021 all building works complete and in use. No further costs 
are expected.

Approval is requested from the Director of C&A for the underspend on 
this project to be transferred to 9X478 (Basic Needs holding).

J 668  0  121  121  121  0  121  0  0  0  0  789  0 Grant or S1069X542 - CAPITAL PROGRAMME MGMT Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 789 J
Capital programme management costs.

31/03/2021 Expecting salary cost of approx £120k.

J 2,553  22  3  25  25  12  25  0  0  0  0  2,578  0 Grant or S1069X545 - ST MARYS ISLAND EXP TO 3FE Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 2,578 J
Expansion of St Mary's Island Primary Primary School from 2FE to 3FE to enable the School to admit 
an additional 210 pupils to meet need in the area

31/03/2021The project is due to be copmpleted by February half term . 
A small overspend is forecast which will be be funded from 9X478. 

Approval is requested from the Director of C&A for the overspend on 
this project to be funded from 9X478 (Basic Needs holding).

J 1,171  31 (31)  0  0  0  0  0  0  0  0  1,171  0 Grant or S1069X546 - RIVERSIDE PRIM EXP TO 2FE Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 1,171 J
Expansion of Riverside Primary School from 1FE to 2FE to enable the School to admit an additional 
210 pupils to meet need in the area.

31/03/2021 Project complete and school admissions increased by 1 
class from September. No further expenditure expected.

Approval is sought from the Director to transfer the underspend of £3k 
to 9X478 (Basic Needs Unallocated Funds).
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J 817  31 (11)  19  19  19  19  0  0  0  0  837  0 Grant or S1069X548 - HOLCOMBE GRAMMAR 1FE EXP Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 837 J
1FE expansion of grammar places by refurbishment and reconfiguration of current block to create 
an additional 210 places including sixth form.

31/03/2021 - The project is complete and extra classroom in use.  No 
further expenditure is expected on this project.

Approval is requested from the Director of C&A for the underspend on 
this project to be transferred to 9X478 (Basic Needs holding code).

.

J 2,655  0  34  34  34  68  34  0  0  0  0  2,689  0 Grant or S1069X549 - SIR JOSEPH WILLIAMSON 1FE EXP Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 2,689 J
1FE expansion of grammar places by some expansion, some reconfiguration and refurbishment to 
create an additional 210 places including sixth form.

31/03/2021 Project to expand SJW Maths school. The project is 
complete with final costs to be paid.   It is forecast that this project will 
overspend by £34k.

Approval is sought from the Director to transfer £34k from 9X478 to 
cover this overspend.

J 1,134  3  0  3  3  0  3  0  0  0  0  1,136  0 Grant or S1069X550 - RAINHAM MARK EXP 1FE EXP Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 1,136 J
1FE expansion by extension to buildings and by the creation of 1 new block to create an additional 
210 places including sixth form.

31/03/2021 project to expand Rainham Mark Grammar by 1FE.  This is 
now complete and only minor expenditure expected.

J 215  0  24  24  24  22  24  0  0  0  0  239  0 Grant or S1069X553 - RIVERSIDE HALL EXTENSION Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 239 J
To provide the school with sufficient hall space following the increase from a 1 to a 2 form of entry.

31/03/2021 - Project complete and classroom in use. Currently 
forecasting to spend to budget.

J 696  124 (23)  101  101  1  101  0  0  0  0  797  0 Grant or S1069X554 - HALLING PRIMARY PHASE 2 Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 797 J
To provide the school with sufficient classrooms to become a 2 Form of Entry school.

31/03/2021  this project was to expand Halling Primary school to 2 FE 
and is now complete with contractors off site with only the retention left 
to pay.

Approval is sought from the Director to transfer the £23k underspend to 
9X478 (Basic Needs Unallocated Fund).

J 81  2,907  0  2,907  2,907  2,701  2,907  0  0  0  0  2,988  0 Basic Needs9X564 - THOMAS AVELING BULGE Martin Potter

Chris Sewell

 2,988 J
To provide additional places to meet demand.

31/03/2021 This project is to expand Thomas Aveling to take a bulge 
class in 2020 and 2021. Work has commenced on site and 2 out of 3 
phases are complete final stage to be competed by February half term.
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J 0  500  0  500  500  383  500  0  0  0  0  500  0 Basic Needs9X565 - GREENACRE BULGE Martin Potter

Chris Sewell & 

Laura Macauley

 500 J
Bulge Project to create additional capacity to meet additional demand due to a delay in the new free 
school opening.

31/03/2021 - work has commenced however it has been delayed 
slightly due to planning issues and Covid.  It is now expected to be 
completed by the February half term rather than Christmas as was 
previously reported. We are still forecasting to spend to budget this 
financial year.

J 15  105  0  105  105  2  105  0  0  0  0  120  0 Basic Needs9X566 - BROMPTON ACADEMY BULGE Martin Potter

Chris Sewell & 

Laure Macauley

 120 J
Bulge project to create additional capacity to meet additional demand due to a delay in the new free 
school opening.

31/03/2021 - although there has been little spend on this project to 
date we are expecting the budget to be fully spent by the end of March 
2021.

J 0  36  0  36  36  30  36  0  0  0  0  36  0 Basic Needs9X567 - RAINHAM GIRLS BULGE Martin Potter

Chris Sewell & 

Laura Macauley

 36 J
Bulge project to create additional capacity to meet additional demand due to a delay in the new free 
school opening.

31/03/2021 - this project has been completed and the facilities are now 
in use. We  fully expect the budget to be spent by the end of the 
financial year.

J 0  180  0  180  180  125  180  0  0  0  0  180  0 Basic Needs9X568 - VICTORY ACADEMY BULGE Martin Potter

Chris Sewell & 

Laura Macauley

 180 J
Bulge project to create additional capacity to meet additional demand due to a delay in the new free 
school opening.

31/03/2021 - the project to expand Victory Academy to take a bulge 
class for 2020 is now complete and we expect to be invoiced for all the 
budget during this financial year.

J 0  250  0  250  250  160  250  0  0  0  0  250  0 Basic Needs9X569 - ROBERT NAPIER BULGE Martin Potter

Chris Sewell & 

Laura Macaulay

 250 J
Bulge project to create additional capacity to meet additional demand due to a delay in the new free 
school opening.

31/03/2021 - the project is complete and facilities are in use. We are 
currently awaiting the final invoices from Robert Napier and anticipate 
that this budget will be fully spent by the end of the current financial 
year.

TOTAL  BASIC NEEDS  16,121  4,302  198  4,500  4,500  3,522  4,311 (189)  189  0  0  20,621  0  20,621 

CHILDREN IMPROVEMENT PROGRAMME
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J 0  0  819  819  819  0  819  0  0  0  0  819  0 Flexible Capital 

Receipts
9X576 - CHILDREN IMPROVEMENT PROGRAMME Cllr  Illes

Leeanne Farache

 819 J
Miscellaneous schemes aimed at improving the children's programme.

31/03/2021 All the projects are expected to be completed this financial 
year.  Expenditure has started to be incurred but needs journaling onto 
this project which will be carried out before the year end.  Some 
aspects of this project are anticipated to cost more than originally 
budgetted but savngs are being sought from other parts of the project 
and no overspend s currently being forecast.

TOTAL  CHILDREN IMPROVEMENT PROGRAMME  0  0  819  819  819  0  819  0  0  0  0  819  0  819 

COMMISSIONING

J 716  68  0  68  68  25  30 (38)  38  0  0  784  0 Grant9X437 - AIMING HIGHER DISABLED CHILDRN Cllr Josie Iles

Nick Jones

 784 J
The Short Breaks review has taken place including overnight short breaks.  The budget has been 
identified to use in developing and improving the overnight short breaks residential buildings to 
ensure a better service is received for children with disabilities.

31/03/2022 - Works on the bathroom and medication rooms have been 
completed.  However work on the air conditioning and water therapy 
pool have not commenced as the estimate for the water therapy pool 
are signifcantaly higher than expected.  This is being investigated 
before any further works are undertaken.

J 29  11  0  11  11  0  11  0  0  0  0  40  0 Grant9X562 - ELAINE CENTRE REFURBISHMENT Cllr Josie Iles

Jackie Brown

 40 J
Refurbishment of the Elaine Centre to enable the Leaving Care Team to take up occupancy.

31/03/2021 Although no spend to date the budget will be fully spent by 
the end of the financial year.

TOTAL  COMMISSIONING  745  79  0  79  79  25  41 (38)  38  0  0  824  0  824 

CONDITION PROGRAMME

J 87  10  375  384  384  0  140 (244)  244  0  0  471  0 Grant9X481 - CONDITION PROGRAMME Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 471 J
Condition Programme contribution to programme management.

31/03/2021 Holding code for condition programme. Additional funding 
added by government. This funding will be spent over this and next 
year as insufficient time to spend within this year. We are also seeking 
approval using delegated authority to transfer £84,000 from this project 
to 9X538 - Condition Programme Other.

J 0  0  0  0  0  0  0  0  0  0  0  0  0 Grant9X499 - RADON WORKS Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 0 J
To progress Radon testing throughout schools in Medway as per recommendations from the 
Health and Safety exec

31/03/2021 No expenditure expected on this code this year.
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J 808  0  120  120  120  47  120  0  0  0  0  928  0 Grant9X533 - CONDITION PROG - BOILERS Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 928 J
Projects to ensure boilers and heating systems in schools are working and compliant with latest 
regulations.

31/03/2021 this budget will be allocated to individual schemes as 
heating issues are identified during the winter months.  Projects have 
been comlpleted at Hempstead Infants and Parkwood Primary 
schools.

J 179  0  500  500  500  230  500  0  0  0  0  679  0 Grant9X534 - CONDITION PROG - ROOFING Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 679 J
Roofing works programme to ensuring schools are kept dry by replacing roofs that are beyond 
economical repair.

31/03/2021 We expect to spend all the budget this year. A projectto 
replace the roof at New Road has been completed as have smaller 
projects to repair roofs at Balfour Infants and Oaklands.  A large project 
to replace Swingate Primary roof is commencing design and tender 
stage.

J 2  0  0  0  0  0  0  0  0  0  0  2  0 Grant9X535 - CONDITION PROG - ELECTRICAL Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 2 J
Programme to ensure schools can comply with their 5 year electrical testing completed by Quantec.

31/03/2021 No projects have been identified for this year and so no 
expenditure is forecast.

J 11  0  24  24  24  0  24  0  0  0  0  35  0 Grant9X536 - CONDITION PROG - WATER MGMT Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 35 J
To ensure safe water provision in schools.

31/03/2021 - Projects have been competed at Swingate and Oaklands 
Primary Schools.

J 776  0  80  80  80  50  80  0  0  0  0  856  0 Grant9X537 - CONDITION PROG - FIRE RISK Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 856 J
Fire Risk Assessment works programme to ensure schools fire alarms are up to a current 
regulation L2 standard this also includes the first years maintenance of the system.

31/03/2021 - The FRA programme at 23 schools is coming to 
completion. Additional work has been undertaken at St Peters to install 
a fire escape and emergency lighting has been installed at various 
schools. The fire alarm has been upgraded at Hempstead .

J 1,164  0  188  188  188  125  188  0  0  0  0  1,353  0 Grant9X538 - CONDITION PROG - OTHER Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 1,353 J
This is an umbrella code for projects falling outside the main condition categories.

31/03/2021 - Various projects to maintain schools which do not fall into 
the main categories. Completed projects include hal fal repairs at 
Greenvale and resolving a sink hole at Crest Infants; as well as 
asbestos surveys and updated condition surveys. 

It is requested that the Director authorise the transfer of £84k  from 
9X481 (Condition holding pot) to this project to cover future planned 
works.
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J 50  0  56  56  56  2  56  0  0  0  0  106  0 Grant9X541 - CONDITION PRGRAMME - SECURITY Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 106 J
Programme to ensure School premises are secure.

31/03/2021 This is for school security projects. Projects completed this 
year include fencing at Oaklands and asecurity system at Balfour 
Infants . A programme of roller shuttersis currently out to tender.

TOTAL  CONDITION PROGRAMME  3,077  10  1,344  1,353  1,353  455  1,109 (244)  244  0  0  4,430  0  4,430 

DEVOLVED CAPITAL

J 0  0  0  0  0  153  0  0  0  0  0  0  0 Grant9X105 - DVLD FM CGNT Cllrs Josie Iles 

and Martin Potter

Neil Stollery

 0 J
Schools are provided with their own capital funds to address their own priorities to improve 
educational standards and enhance the environment for teaching and learning in accordance with 
priorities set by each school.

31/03/2021 Ongoing though the year by each individual school. 
Schools set thier own Capital budgets and also report expenditure on 
their LBAs which is fed into 9X500.

J 0  250  155  405  405  0  405  0  0  0  0  405  0 Grant9X500 - SCHOOLS DEVOLVEDFORMULACAPITAL Cllrs Josie Iles 

and Martin Potter

Neil Stollery

 405 J
Schools are provided own capital funds   by Department for Education, via 'Education Funding 
Agency'   to address own priorities to improve educational standards and enhance the environment 
for teaching and learning.

31/03/2021 Schools set and retain their own capital budgets for the 
year. They report and monitor their expenditure against their approved 
budget on 9X105 three times a year. The forecast provided is against 
the Council's approved school capital budget.

TOTAL  DEVOLVED CAPITAL  0  250  155  405  405  153  405  0  0  0  0  405  0  405 

SEN STRATEGY

L 652  492  211  703  703  824  853  150  0  600  0  2,105  750 Grant9X558 - HN SPECIAL PLACES PROVISION Cllr Josie Iles/Cllr 

Martin Potter

Paul Clarke

 1,355 J
Funding to provide addtional special school provision with Medway.

31/03/2021 - Programme of work from the governments SEND capital 
programme. A 3 year programme - this is year 3 of 3. The projected 
spend will require a further virement of £750,000 from 9X559 (SEN 
school). It is anticipated that £600,000 will be expended in 2021/22.

J 502  18,698 (15,450)  3,248  3,248  30  780 (2,468)  0  0  0  1,282 (2,468)PRU Borrowing9X559 - SEN SCHOOL Cllr Josie Iles/Cllr 

Martin Potter

Paul Clarke

 3,750 J
To build a new SEN school within Medway.

31/03/2021 - Initially this project was to fund a new build special 
school. The DFE however, took the funding responsibility on and other 
than a required contribution of £750,000, there is no further budget 
requirement. A virement was made from 9X558 to this scheme based 
upon the total removal of this budget to fund the Abbey Court Phase 2 
and Bradfields SEND schemes. However, not all these monies were 
required, and therefore the original virement from 9X558 of £750,00 
can be returned, but under the Councils constitution, will require 
Cabinet approval. Once complete, there will be a budget of just under 
£1,720,000 which will not be required for this purpose, and with 
appropriate approval, could be reallocated.

C:\Windows\TEMP\1272_1276_{B8EF0265-F685-49D0-9F85-558430689214}.rpt BDMMNC01



 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 0  2,500  0  2,500  2,500  0  0 (2,500)  1,875  625  0  2,500  0 Borrowing9X573 - SEND NEW PLACES SCHEME Cllr Illes

Paul Clarke

 2,500 J
To create 250 addiitional special education needs places in resource units attached to mainstream 
schools.

31/03/2021 - the details of this project are still being developed. It will 
consist of a phased programme between now and 2024/25. The 
forecast is based on the best estimates available at this point in time 
and will be refined as the schemes are fully developed.

J 0  0  4,200  4,200  4,200  16  50 (4,150)  2,200  1,950  0  4,200  0 BORROWING9X574 - BRADFIELDS ADDITIONAL PLACES Cllr Potter

Paul Clarke

 4,200 J
Project to expand the premises to enable an additional 100 pupils to be admitted to the school to 
help meet demand for ASD SEND places.

31/03/2021 project to expand the Bradfields special school by 100 
places for pupils with ASD to meet demand. This project is in its initial 
stages and is due to complete in summer of 2022.

J 0  0  12,000  12,000  12,000  16  120 (11,880)  8,000  3,880  0  12,000  0 Borrowing9X575 - ABBEY COURT - PHASE 2 Cllr Potter

Chris Sewell

 12,000 J
Project to expand and relocate the secondary provision onto the Cliffe Road site to enable a further 
56 pupils to be admitted to help meet the demand.

31/03/2021 Project to build new secondary phase building at the Cliffe 
Road site to provide additional SLD and PMLD provision to meet 
increasing demand. This is project is still in its early stages.

J 12,905  80 (77)  3  3  0  3  0  0  0  0  12,908  0 Grant9X838 - ABBEY COURT RELOC & EXPANSION Cllrs Josie Iles 

and Martin Potter

Paul Clarke

 12,908 J
SEN new build to expand and relocate Abbey Court primary phase to former Temple site in Strood.

31/03/2021 - the remains of the phase 1 project at Abbey Court. 

Approval is sought from the Director to transfer the predicted £77k 
underspend to 9X478 (Basic Needs Unallocated Code).

TOTAL  SEN STRATEGY  14,059  21,770  884  22,654  22,654  887  1,806 (20,848)  12,075  7,055  0  34,995 (1,718) 36,714 

SOCIAL CARE

J 1,626  6 (6)  0  0  0  0  0  0  0  0  1,626  0 Grant9S038 - OPP MODERNISATION & TRANSFRMTN Cllr David Brake

Jackie Brown

 1,626 J
Implement electronic solutions to support modernisation & transformation of ASC to meet Care Act 
2014 reqmnts enabling.

31/03/2021This project is complete.

J 1,255  63  6  69  69  60  69  0  0  0  0  1,324  0 Grant9S058 - INTEGRATED CARE MGMT SYSTEM Cllr David Brake

Jackie Brown

 1,324 J
To implement a new Electronic Social Care Records System to record information about families.

31/03/2021 -Mosaic has been live since July 2020. The remaining 
budget will be used to implement system integrations to support Adult 
Social Care.

TOTAL  SOCIAL CARE  2,880  70  0  70  70  60  70  0  0  0  0  2,950  0  2,950 
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 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

Total  CHILDREN AND ADULTS (21,319) 8,562  26,480  3,400  29,881  5,101  29,881  36,882  12,546  7,055  0  65,045 (1,718) 66,763 
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 Directorate -  Capital Budget Monitoring

Funding 
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Portfolio
Holder/Project 

Manager

Total Proj 
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 Later Years
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Scheme 
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31 March 2020 Spend 
23-24

Spend 
22-23
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Variance
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Outturn
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£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's
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Approved 

Cost

On 
Budget

On 
Time

21/01/2021

2. REGENERATION, CULT&ENVIRON

FRONT LINE SERVICES

FRONT LINE SERVICES

J 2,670  59  0  59  59  56  59  0  0  0  0  2,729  0 Prudential 

Borrowing
9T005 - STREET LIGHT COLUMN REPLACE Phil Filmer

Louise Browne

 2,729 J
Programme for Street Lighting Column Replacement & Testing

31/03/2021 The Street Lighting Column Replacement Programme is a 
two year programme funded through Prudential Borrowing and 
commissioned through the Highway Infrastructure Contract . It is at 
Final Account Stage and Round 3 EBM is forcast to budget at year-end

J 0  0  11,155  11,155  11,155  507  1,760 (9,395)  7,712  1,683  0  11,155  0 Borrowing9T006 - LED LANTERN REPLACEMENT SCHEME Phil Filmer

Louise Browne

 11,155 J
LED lantern replacement scheme for street lighting.

30/09/2022 This Capital Budget funds the LED Programme that 
commenced in July of 2020 and is scheduled to run for 27 months. 
Programme Scope includes conversion of all Street Lights to LED, 
replacing circa 4668 columns and installation of CMS. Mobilisation has 
been slower than anticipaed (partly consquence of COVID-19) and 
Phase 1 of the LED Programme is focasting a budget spend of £1.76 
million this financial year.

J 197  24  0  24  24  6  24  0  0  0  0  221  0 Capital Receipts9T045 - HWRC CIVIC AMENITY SITES IMPRO Phil Filmer

Natasha Spencer 

Jones

 221 J
To undertake HWRC Civic amenities infrastructure works. Traffic management at the main 
entrances, allow vehicles to exit, Automatic vehicle barrier

31/03/2021 - During the first part of this financial year, very little capital 
work has been carried out on site due to Covid-19. As the lockdown 
eases this work will pick back up and will be complete by the end of 
this financial year.

J 3,761  5,239  0  5,239  5,239  326  434 (4,805)  4,805  0  0  9,000  0 Borrowing9T046 - WASTE DEPOT SITE Adrian Gulvin

Sarah Valdus

 9,000 J
Acquisition of waste transfer site

31/10/2021 - Land Acquired, Evans Langford site scoping was 
completed late September 19.The contract is set to be finalised in 
December 20. Planning and construction is due to commence early in 
the New Year. Project to be completed by 31/10/21.

J 0  60  0  60  60  0  60  0  0  0  0  60  0 Capital Receipts9T055 - MOTORWAY SIGNAGE Phil Filmer

Jason Molloy

 60 J
Provision of motorway signage

31/03/2021 This project has been delayed by COVID, and there are 
difficulties engaging Highways England as it is not high on their priority 
list. It is expected that the design will be finalised and implementation 
costs identified this year, however.
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23-24

Spend 
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Outturn
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Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 1,557  0  1,718  1,718  1,718  1,002  1,283 (435)  435  0  0  3,275  0 DFT Grant9T528 - POTHOLES Phil Filmer

Louise Browne

 3,275 J
Prevention of potholes across the network

31/03/2021 - This funding award is based on the DfT Local Transport 
Plan Formula and is a new funding award category from the DfT that is 
derived from the Challenge Fund (£100 Million), Pothole Action Fund 
(£50 Million) and new funding (£500 million) announced as part of the 
Spring Budget. The funding has been split into three activities which 
include Carraigeway Resurfacing, Pot hole repairs and Stoke Bridge 
repairs. Carriageway Resurfacing - Ten sites were identified on the 
unclassified network, with the programme start on 21 Sept 2020 for six 
weeks duration. Pot hole repairs - Following the winter period a 
programme of pot hole repairs was undertaken and all works have 
been completed on time and to budget. Stoke Bridge - Stoke bridge in 
on the Councils Resilient Network and the only route in and out of 
Grain. The works to resurface and replace the waterproof layer on the 
bridge deck will commence in financial year 2021/22.

J 18  32  0  32  32  3  0 (32)  0  0  32  50  0 Section 106 & 

LTP
9T537 - CONTROLLED PARKING ZONES Phil Filmer

Jane Webb

 50 J
Creation and addition of controlled parking Zones in accordance with Road Traffic Regulations

31/03/2021 - funding to be allocated to Rochester Riverside CPZ in 
accordance with the Section 106 agreement for the site. Additional 
spend required as development phases come forward, to incorporate 
them within the CPZ.

J 5,779  4,995  486  5,481  5,481  467  741 (4,741)  1,193  1,094  2,454  11,260  0 LTP and Grant9T539 - MEDWAY TUNNEL Phil Filmer

Stuart Pickard

 11,260 J
To Maintain and Improve the Medway Tunnel and facilities

31/03/2024 The Medway Tunnel Project is a capital project following a 
successful challenge fund bid (2B) to the DfT and also includes some 
match funding from Medway Council. The project has a number of 
schemes to replace and/or upgrade several critical assets linked to the 
operation of the Medway Tunnel. The project also includes a scheme 
to rebuild a retaining wall and a number of carriageway resurfacing 
schemes. Expected completion year 2023/24. £207,000 of the 
additional funding £1.925m received from DFT earmarked for Tunnel 
Maintenance.

J 138  106  0  106  106  5  6 (100)  100  0  0  244  0 Section 106's9T544 - HORSTED GYRATORY & PED IMPS Phil Filmer

Michael Edwards

 244 J
A review of the operation of the Horsted Gyratory system and the consideration of a ring type junction

31/03/2022 - It is anticipated that the improvements to the A230 
between the gyratory and the roundabout will be completed this year. 
Design works to the gyratory are intended to be finalised ready for 
implementation in 2021
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J 12,838  17  950  967  967  874  962 (5)  0  0  0  13,800 (5)Capital Receipts9T560 - DESIGN & RESURFACING Phil Filmer

Stuart Pickard

 13,805 J
To Improve and Maintain the Public Highway Network, using these improvements to increase the 
public perception and satisfaction with road maintenance to 50%.

31/03/2021 This Capital Programme funds Highway Infrastructure 
Contact Prelim (Capital) Costs and minor carriageway improvement 
works. Round 3 EBM Forecasts a £5k underspend due to a stop of 
road marking orders

J 79  1  43  44  44  17  44  0  0  0  0  123  0 Capital Receipts9T564 - CCTV Adrian Gulvin

Neil Howlett

 123 J
Repairs and Replacement of CCTV Cameras

31/03/2021 CCTV replacement and maintenance works expected to be 
completed this financial year

J 3,625  24  251  275  275  174  275  0  0  0  0  3,900  0 Capital Receipts9T567 - STREET FURNITURE Phil Filmer

Louise Browne

 3,900 J
Renewal of street furniture across the network.

31/03/2021 This Capital Cost Centre funds Highway Infrastructure 
Works (Street Furniture) predominantly being used to fund Street 
Lighting Column Replacements following third party damage, Round 3 
EBM Forecasts a spend to budget by year-end - a number of subjective 
line adjustments required tio align with Round 3 EBm Forcast.

J 4,075  1  299  300  300  79  300  0  0  0  0  4,375  0 Capital Receipts9T568 - STRUCTURES & TUNNELS Phil Filmer

Stuart Pickard

 4,375 J
To maintain and improve Highway Structures, through inspection and maintenance repairs

31/03/2020 This Capital Budget funds: (1) Annual Programme of GI & 
PI Structural Inspections (2) Capital Contribution for HIC Prelim's. (3) 
Replacment Footbridge for Green Street that is a a roll-forward project 
from last financial year. Round 2 EBM Forecasts a spend to budget 
with no variance to programme or budget.

J 0  0  244  244  244  147  244  0  0  0  0  244  0 Prudential 

Borrowing
9T592 - NEW PAY AND DISPLAY MACHINES Phil Filmer

Jayne Webb

 244 J
The purchase of 41 new pay & display machines

31/03/2021 - New machines likely to be installed by the end of the 
financial year.

J 0  0  954  954  954  109  413 (542)  542  0  0  954  0 Grant9T620 - ACTIVE TRAVEL Phil filmer

Michael Edwards

 954 J
Government funding for emergency active travel schemes due to the COVID-19 pandemic, to 
support cycling and walking facilities - Phase 1 allocation for short term measures. Phase 2 for 
permanent schemes to be completed by 31 March 2022

31/03/2022 - Programme of works agreed with portfolio Holder and 
most of the schemes complete, Second tranche funding confirmed, 
milestones and scheme progress will be reported in detail in the last 
quarter. Funding to be spent by March 2022.
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J 1,617  204 (84)  120  120  120  120  0  0  0  0  1,737  0 LGF/SELEP9T621 - A289 FOURELMS TO MEDWAYTUNNEL Phil Filmer

Jessica Jagpal

 1,737 J
A289 Four Elms to Medway Tunnel - Improvements to the A289 corridor between Four Elms and 
Medway Tunnel, including the three key roundabouts at Four Elms Roundabout, Sans Pareil and 
Anthony's Way.

31/03/2021 - All A289 LGF spent finalised. Scheme transferred to HIF

J 7,136  1,129  0  1,129  1,129  498  1,129  0  0  0  0  8,265  0 LGF/SELEP9T622 - STROOD TOWN CENTRE Phil Filmer

Jessica Jagpal

 8,265 J
Strood Town Centre - A package of improvements in Strood including town centre traffic 
management, pedestrian accessibility improvements, shop frontage improvements and part 
funding the reconstruction of Strood railway station.

31/03/2021 - Strood Town Centre LGF scheme anticipated to complete 
by end of 2020/21, however SELEP have granted an extension until 
30/09/21 due to Covid.

J 4,561  139  139  278  278  278  278  0  0  0  0  4,839  0 LGF/SELEP9T623 - CHATHAM TOWN CENTRE Phil Filmer

Jessica Jagpal

 4,839 J
To deliver public realm and accessibility improvements into a regional business centre. 
Improvement of links between the railway station and Ctown centre and waterfront area. The 
scheme also part funds improvement to Chatham railway station.

31/03/2021 Scheme complete,  DMT requested to approve the 
following budget virements; transfer of remaining match up funding 
£46,000 from Chatham Place Making 9T492 and also £9,203 from 
9T490 under spend.

J 662  1,614  0  1,614  1,614  103  614 (1,000)  1,000  0  0  2,276  0 LGF/SELEP9T625 - MEDWAY CITY EST CONNECTIVITY Phil Filmer

Jessica Jagpal

 2,276 J
A package of measures to address existing barriers to movement to and from and within MCE. This 
will focus on reducing delays on and off the Estate through traffic management alterations and will 
also include improvements for pedestrians and cyclists. The main focus now being the delivery of a 
slip road only.

30/09/2021 - Medway City Estate scheme anticipated to complete by 
30/09/2021, SELEP extension granted due to Covid. Land acquisition 
timescale does not allow for CPO if needed..

J 644  16  0  16  16  0  16  0  0  0  0  660  0 DFT Grant9T909 - NATIONAL PRODUCTIVITY PLAN Phil Filmer

Michael Edwards

 660 J
Funding local highway and other local transport improvements; to reduce congestion at key 
locations, upgrade or improve the maintenance of local highway assets, to improve access to 
employment and housing, to develop economic and job creation opportunities.

31/03/2021 funds allocated to traffic signal projects to be spent in 
20/21

J 22,332  107  2,346  2,453  2,453  2,092  2,453  0  0  0  0  24,785  0 LTP Grant9T988 - HGHWYS MAINTENANCE LTP3 Phil Filmer

Jason Molloy

 24,785 J
To improve and maintain the public highway network through road resurfacing schemes, pavement 
resurfacing schemes, maintenance of highway structures, drainage systems, traffic signals, street 
lighting and cycle tracks.

31/03/2021 The Highways LTP block is split across a number of 
activities including maintenance of carriageways, footways, highway 
structures, highway drainage systems, street lighting, crash barriers 
and the Medway Tunnel. The largest proportion of spend from the LTP 
block is for maintenance to carriageways, circa £1m per annum. This 
year 11 sites were identified. The programme ran from June through to 
August and all works were completed on time and budget. All funding 
committed to be spent this financial year.
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21/01/2021

J 14,380  135  1,439  1,574  1,574  958  1,574  0  0  0  0  15,953  0 LTP Grant9T989 - INTEGRATED TRANSPORT LTP3 Phil Filmer

Michael Edwards

 15,953 J
Delivery of projects to achieve the overarching objectives contained within the LTP Implementation 
Plan.

31/03/2021 Annual Programme established and works on going for 
this financial year. It is anticipated that the full allocation will be 
committed this year on the range of LTP projects (Road Safety, Traffic 
Management and Sustainable Transport)

TOTAL  FRONT LINE SERVICES  86,069  13,902  19,940  33,842  33,842  7,822  12,787 (21,054)  15,787  2,777  2,486  119,906 (5) 119,911 

HOUSING INFRASTRUCTURE FUND

HOUSING INFRASTRUCTURE FUND

J 0  5,357  104  5,461  5,461  724  1,181 (4,280)  1,442  1,650  1,187  5,461  0 HIF Grant9HIF1 - HIFPROJECT DELIVERY Cllr Jarrett

Martin Hall

 5,461 J
Housing Infrastructure Fund; Forward funding and delivery of essential infrastructure to enable 
future housing development on the Hoo Peninsular including Rail, Highways and Environmental 
interventions.

31/03/2024 The Grant Determination Agreement (GDA) was signed on 
the 27th July 2020, we are now in the preliminary stage. The 
interventions (Road, Rail and Environmental Improvements) are 
progressing well and on track to deliver by 31st March 2020 on budget. 
The expenditure is recouped from Homes England monthly, the 
historic expenditure and the first 3 preliminary claims have been 
processed and we have recieved payment.

J 0  64,000 (59)  63,941  63,941  574  1,583 (62,359)  8,333  29,196  24,829  63,941  0 HIF Grant9HIF2 - HIF  RAIL Cllr Jarrett

Carla Galea

 63,941 J
Housing Infrastructure Fund; Forward funding and delivery of essential infrastructure to enable 
future housing development on the Hoo Peninsular including Rail, Highways and Environmental 
interventions.

31/03/2024 The Grant Determination Agreement (GDA) was signed on 
the 27th July 2020, we are now in the preliminary stage. The 
interventions (Road, Rail and Environmental Improvements) are 
progressing well and on track to deliver by 31st March 2020 on budget. 
The expenditure is recouped from Homes England monthly, the 
historic expenditure and the first 3 preliminary claims have been 
processed and we have recieved payment.

J 0  86,000 (395)  85,605  85,605  1,303  2,163 (83,442)  15,472  37,765  30,205  85,605  0 HIF Grant9HIF3 - HIF - HIGHWAYS Cllr Jarrett

Janet Elliott

 85,605 J
Housing Infrastructure Fund; Forward funding and delivery of essential infrastructure to enable 
future housing development on the Hoo Peninsular including Rail, Highways and Environmental 
interventions.

31/03/2024 The Grant Determination Agreement (GDA) was signed on 
the 27th July 2020, we are now in the preliminary stage. The 
interventions (Road, Rail and Environmental Improvements) are 
progressing well and on track to deliver by 31st March 2020 on budget. 
The expenditure is recouped from Homes England monthly, the 
historic expenditure and the first 3 preliminary claims have been 
processed and we have recieved payment.
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21/01/2021

J 0  14,000  350  14,350  14,350  238  416 (13,934)  4,790  5,426  3,718  14,350  0 HIF Grant9HIF4 - HIF- SEMS Cllr Jarrett

Martin Hall

 14,350 J
Housing Infrastructure Fund; Forward funding and delivery of essential infrastructure to enable 
future housing development on the Hoo Peninsular including Rail, Highways and Environmental 
interventions.

31/03/2024 The Grant Determination Agreement (GDA) was signed on 
the 27th July 2020, we are now in the preliminary stage. The 
interventions (Road, Rail and Environmental Improvements) are 
progressing well and on track to deliver by 31st March 2020 on budget. 
The expenditure is recouped from Homes England monthly, the 
historic expenditure and the first 3 preliminary claims have been 
processed and we have recieved payment.

J 643  0  84  84  84  0  0 (84)  0  0  84  727  0 HIF Grant9HIF5 - HIF - PRELIMINARY COSTS Cllr Jarrett

Martin Hall

 727 J
Housing Infrastructure Fund; Forward funding and delivery of essential infrastructure to enable 
future housing development on the Hoo Peninsular including Rail, Highways and Environmental 
interventions.

31/03/2024 The Grant Determination Agreement (GDA) was signed on 
the 27th July 2020, we are now in the preliminary stage. The 
interventions (Road, Rail and Environmental Improvements) are 
progressing well and on track to deliver by 31st March 2020 on budget. 
The expenditure is recouped from Homes England monthly, the 
historic expenditure and the first 3 preliminary claims have been 
processed and we have recieved payment.

TOTAL  HOUSING INFRASTRUCTURE FUND  643  169,357  84  169,441  169,441  2,840  5,343 (164,099)  30,038  74,037  60,024  170,084  0  170,084 

CULTURE & COMMUNITY

CULTURE & COMMUNITY

J 401  31  0  31  31  0  2 (29)  10  10  9  432  0 Cht Dckyrd 

Trst&Eng Hrtge 

Grnt

9C530 - WORLD HERITAGE SITE & GLHP Rodney 

Chambers

Joanne Cable

 432 J
The Chatham Dockyard and its Defences Heritage Co-ordination Group is a co-ordination vehicle 
for landowners, site operators and attraction managers to ensure a cohesive strategy for the 
management and promotion of Chatham's military and naval heritage.

31/03/2024  - £2,000 profiled for this year in the event of emergency 
spend requirements. Future years balance currently profiled and 
ringfenced for the continuation of the LGF / GBF / GPF programme 
management function.

J 232  18  27  45  45  40  45  0  0  0  0  277  0 Capital Receipts9C554 - WIGMORE COMMUNITY HUB Howard Doe

Rob Banks

 277 J
To provide investment to update the building, face to face contact for enquiries and space for local 
community groups for workshops and events.

31/03/2021 Overspend that was agreed by Wigmore Com Hub Project 
Board, requires Full Council approval. Currenty Service Manager is in 
the process of seeking advise re funding for the overspend from the 
Board members

J 26  362 (22)  339  339  14  72 (267)  70  80  117  366  0 GF Receipts9E200 - HOUSING RENOVATION GRANTS Howard Doe

Lloyd Rees

 366 J
Loans are available for low income and vulnerable residents to remove category one hazards from 
their homes  to ensure they are of a healthy, safe and warm standard.

31/03/2021 Loans are available for low income and vulnerable 
residents to remove category one hazards from
their homes to ensure they are of a healthy, safe and warm standard.
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Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 1,861  1,681  2,470  4,151  4,151  875  1,799 (2,351)  2,351  0  0  6,012  0 MHCLG Funding9E205 - DISABLED FACILITIES GRANT MAND Howard Doe

Lloyd Rees

 6,012 J
Grants provided through the means tested Disabled Facilities Grant's process to enable disabled 
people to remain in their own homes.

31/3/2022 Grants provided through the means tested Disabled 
Facilities Grants process to enable disabled people to remain in their 
own homes.

J 880  370  0  370  370  14  40 (330)  100  100  130  1,250  0 Cap Rec,Eng 

Herit & EU 

Intereg

9L113 - EH LMA - ENVIROMENTAL MON Howard Doe

Martin Hall

 1,250 J
Conservation and development works to Rochester Castle, Temple Manor and Upnor Castle

31/03/2024  This is a joint agreement with English Heritage for delivery 
of restoration as required within the historic buildings Local 
Management Agreement

J 147  323  0  323  323  195  323  0  0  0  0  470  0 Capital Receipts9L130 - CORN EXCHANGE REFURBISHMNTS Howard Doe

Bob Dimond

 470 J
Corn Exchange Refurbishment Programme (funded from the Sale of the Guildhall Conservancy 
Building)

31/03/2021 The refurbishment of the Rochester Corn Exchange is 90% 
complete with the final capital works and associated activity taking 
place by the end of the financial year.

J 20  100  0  100  100  50  100  0  0  0  0  120  0 Capital Receipts9L131 - GUILDHALL MUSEUM REFURBISHMENT Howard Doe

Ed Woollard

 120 J
Guildhall Museum Refurbishment Works (Funded from Capital Receipts generated from the Sale of 
Guildhall Conservancy Building)

31/03/2022 The substantive part of the project - to deliver the new 
permanent Dickens exhibition - is scheduled to be completed in 
2020/21. Once this is completed, remaining sums will be used to 
develop a new Shorts Brothers exhibition

J 0  0  5,000  5,000  5,000  51  210 (4,790)  2,000  2,790  0  5,000  0 Prudential 

Borrowing
9L237 - SPLASHES REFURBISHMENT 20/21 Howard Doe

Bob Dimond

 5,000 J
To modernise & develop Splashes into a family-friendly sports centre which appeals to residents & 
complements what is available at other sport centres

31/03/2023 - Redesign proposals have been developed, working in 
parallel with undertaking necessary surveys including a full structural 
survey. The structural survey is being assessed by the capital projects 
team prior to the next steps being taken. Taking this into account, 
current timeline projections indicate the project will finish in September 
2022 and the budget monitoring reflects that projection.

J 0  0  116  116  116  0  15 (101)  101  0  0  116  0 Section 106 

MC/17/3687
9L277 - BERENGRAVE NATURE RES ECO IMP Cllr Howard Doe

Fiona Ledley

 116 J
Ecological improvements at Berengrave Local Nature Reserve including replacement boardwalk 
which will be more accessible, treework and various surveys

31/03/2022 - Approx £5k is being spent on ecology surveys this winter 
FY20-21.  Approx £10k will be spent on signage and any further 
surveys required.  The remainder of the works (£100k) will be spent on 
a replacement boardwalk and sensitive treeworks in FY21-22.
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 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 0  0  1,320  1,320  1,320  3  400 (920)  920  0  0  1,320  0 Grant and 

Borrowing
9L297 - 3G PITCH Cllr Doe

John Hatchett

 1,320 J
The development of a new full size 3G artificial floodlit football turf pitch and associated changing 
pavilion at Watling Street playing fields.

31/03/2022 - Building works is due to commence Jan/Feb 2021. So 
some payments will take place before 31st March 2020, but majority of 
budget will be spent 2021/22.

J 0  0  1,610  1,610  1,610  14  187 (1,424)  593  553  277  1,610  0 Historic England9T990 - HERITAGE ACTION ZONE Cllr Jane Chitty

Anne Knight

 1,610 J
Medway Council has been awarded up to £1.6million from Historic England to revitalise a section of 
Chatham High Street

31/03/2024
This is a scheme funded by Historic England and is a mix of projects to 
to Regenerate the Hertage Action Zone Area

TOTAL  CULTURE & COMMUNITY  3,566  2,886  10,520  13,406  13,406  1,256  3,194 (10,212)  6,145  3,533  534  16,972  0  16,972 

REGENERATION

REGENERATION

J 70  124  0  124  124  81  99 (25)  25  0  0  194  0 Section 106's9L266 - HORSTED VALLEY - ENV ENHANCMNT Howard Doe

Martin Hall

 194 J
Implementation of a series of Access, landscape and biodiversity projects from Luton Millennium 
Green to Horsted Park

31/03/2022 Footpath works are complete in site. There is a retention 
sum which will be for 1 year (Sept 2021). Comms are currently working 
on interpretation and welcome signage which will be installed later this 
year. Remaining funds will be spent on fencing and possible grazing 
enhancements but this is subject to public consultation which currently 
can't be done due to Covid-19. Expected final spend of budget 
September 2021. Some further motorbike restrictions will be done later 
this year.

J 30  1  0  1  1  0  0 (1)  1  0  0  31  0 Section 106's9L267 - THE VINES - SITE IMPROVEMENTS Howard Doe

Martin Hall

 31 J
Improvements to the Vines Recreation Ground, including new entrance features, interpretation and 
play opportunities

31/03/2022 Quote sought and more funds needed.  Project carried 
over to next FY when more funds available.

J 17  152  0  152  152  92  95 (57)  57  0  0  169  0 Section 106's9L270 - RAINHAM PLAY Cllr Doe

Fiona Leadley

 169 J
Towards Park, Play & Amenities at Cherry Tree, Rainham Rec or Ryetop

31/03/2022 Play works and allotment invoices paid.  Legal fees still 
rising (£4,145) and queried.  Cat Man fees due at year end (estimate of 
£2,900).  Remainder will go on Cherry Trees improvements once 
Covid-19 restrictions lifted.  Anticipated final spend FY21-22.
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 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
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Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
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Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23
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Budget Forecast
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Outturn
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£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 0  106  0  106  106  103  106  0  0  0  0  106  0 Section 106's9L273 - STROOD NORTH PLAY AREAS Cllr Doe

Fiona Leadley

 106 J
Strood North Play Areas

31/03/2021 Works all complete at all four play sites.  Remainder of 
funds will be spent on Cat Man and Legal fees this FY.

J 3  44  0  44  44  0  0 (44)  44  0  0  47  0 Section 106's9L274 - HOOK MEADOW WORKS Cllr Doe

Fiona Leadley

 47 J
Hook Meadow works

31/03/2022 Perry Holmes team chased for update but project still on 
hold.  FY21-22 is only an estimate at this stage.

J 15  1  0  1  1  1  1  0  0  0  0  17  0 Section 106's9L275 - PRINCES PARK PLAY AREA Cllr Doe

Fiona Leadley

 17 J
Refurbishment & Maintenance of Princes Park Play Area

31/03/2021 Majority of works complete - welcome sign and playground 
markings.  Remaining amount will be spent this FY.

J 0  3  0  3  3  3  3  0  0  0  0  4  0 Section 106's9L276 - BROOMHILL Cllr Doe

Fiona Leadley

 4 J
Play Provision at Broomhill & Goddington Road (Cliffe Road Play Area)

31/03/2021  Play improvements complete. Remaining small pot of 
money will be spent this FY.

J 30  88  0  88  88  0  0 (88)  88  0  0  117  0 Section 1069L280 - JACKSON FLD & VICT GDS GSP PRJ Howard Doe

Fiona Leadley

 117 J
Investment to make significant improvements to this key open space with a first phase focusing on 
community led improvements to the skate park.

31/03/2022 Project will now been taken forward next FY as  delay with 
advice from Historic England and other projects taking priority.

J 0  20  0  20  20  0  5 (15)  10  5  0  20  0 Section 1069L282 - EASTGATE HOUSE GARDENS IMP Howard Doe

Ed Woollard

 20 J
Physical improvements to the Lower Gardens at Eastgate House to provide a positive setting for the 
Medway Norse Café opening.

31/03/2023 The expendiure will enable pond repairs to be completed 
duting the current financial year. Public Realm anhancements  such as 
fencing and signage in front of the Chalet will be completed in 2021/22 
and further interpretation, signage and benches will be added curing 
2022/23 bring the scheme to a conclusion.

J 15  1  0  1  1  0  1  0  0  0  0  16  0 Section 1069L285 - COPPERFIELDS OP Howard Doe

Fiona Leadley

 16 J
Play area improvements

31/03/2021  This project will be complete this FY. No progress to date  
due to other deadlines.
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 Directorate -  Capital Budget Monitoring

Funding 
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Portfolio
Holder/Project 

Manager

Total Proj 
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Total Proj 
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Spend Forecast for
 Later Years
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Scheme 
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New 
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Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23
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Budget Forecast
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Outturn
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Actuals to Period 12 Forecasts to Round 3 - 2020-2021 
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Cost

On 
Budget

On 
Time

21/01/2021

J 0  40  0  40  40  0  40  0  0  0  0  40  0 Section 1069L286 - POTTERY RD REC SITE IMP Howard Doe

Martin Hall

 40 J
Working with Parish Council to make general improvements to the site.

31/03/2021  Funds to be transferred to Hoo Parish Council this FY as 
they own the site.

J 0  29  0  29  29  0  0 (29)  29  0  0  29  0 Section 1069L288 - JKSON FLD & BSTAL REC GSP IMP Howard Doe

Fiona Leadley

 29 J
Contribution towards improvements to the skate park

31/03/2022 Funds to be pooled towards Jacksons Rec improvements 
with forthcoming Rochester Riverside s106 (due over a number of 
triggers), which has yet to be received.

J 0  0  135  135  135  44  135  0  0  0  0  135  0 Prudential 

Borrowing
9L296 - PLAY PARKS REFURBISHMENT Howard Doe

Fiona Leadley

 135 J
Refurbishment of  Darnley Road, Maidstone Road Sports Ground & Heritage Drive play areas, as 
existing equipment close to the end of it's useful life.

31/03/2021 - Darnley Road completed on site in November.  MRSG 
and Heritage Drive out to tender with award in December, due on 
ground in February 2021.  s106 for Darnley Road needs to be added to 
this pot (approx £30k).

J 0  0  0  0  0  0  0  0  0  0  0  0  0 Members Priority 

Scheme
9T026 - MP WOODSTOCK ROAD LAMP Alan Jarrett

Ian Hardy

 0 J
Replacement lamp for Alleyway - Woodstock Road/Northcote Recreational Ground Strood.

31/03/2020 Works completed no additional works required hence 
budget to be transferred to unallocated Member Priority funds.

J 1,160  13,340  0  13,340  13,340  201  700 (12,640)  9,172  3,468  0  14,500  0 Prudential 

Borrowing
9T072 - IPM - 6 STOREY BUILDING Cllr Chambers

Lucy Carpenter

 14,500 J
Design, build and fit out of a six storey building to demonstrate the quality ambitions of Innovation 
Park Medway (IPM) and generate an income to support the overall vision for the site. IPM is a high 
quality innovative business park for B1 and B2 uses, including high value technology, engineering, 
manufacturing and knowledge intensive businesses. The development of the six storey building will 

31/03/2023
The Budget spend profile reflects the approved Scheme. However the 
Scheme has currently been put on hold whilst an assessment is 
undertaken to gauge the markets working aspirations post COVID and 
this therefore could change.

J 84  435  0  435  435  0  59 (375)  77  39  260  519  0 Section 1069T079 - CHATHAM TOWN CENTRE S106 WKS Rodney 

Chambers

Janet Elliott

 519 J
Various Chatham Town Centre Management Activities & Public Realm improvements, the details 
and scope of which are currently being considered

31/03/2022
These initiatives are funded by the Blue water Section 106 Contribution 
and are agreed with Dartford BC along with the Expenditure annually.
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Funding 
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Portfolio
Holder/Project 

Manager
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Total Proj 
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 Later Years
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from Date of 
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23-24
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Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 1,612  902  0  902  902  47  200 (702)  110  110  482  2,514  0 Borrowing9T480 - ROCH RIVERSIDE GROWING PLACES Rodney 

Chambers

Deborah Crow

 2,514 J
Growing Places Fund for Rochester Riverside - funding enabling infrastructure and public realm 
improvements, plus site assembly.

31/03/2024
The remaining costs in implementing this project are managed 
through the Rochester Riverside Board

J 1,002  3,556  0  3,556  3,556  982  3,556  0  0  0  0  4,558  0 LGF 29T488 - INNOVATION PARK MEDWAY Rodney 

Chambers

Jane Elliott

 4,558 J
Improvements to the existing Rochester airport including paving runway 02/20 to allow runway 16/34 
to be closed; allowing the land to the South of Medway Innovation Centre and the land at Laker Road 
to be disposed of for development.

31/03/2021
This scheme will be fully complete in 2020/21

J 377  31 (9)  22  22  3  22  0  0  0  0  399  0 Growing Places 

Fund
9T490 - GPF RIVER WALK Rodney 

Chambers

Sunny EE

 399 J
River walk improvements.  2 phases, phase 1 is Gun Wharf to Chatham Waterfront Pumping 
Station, phase 2 is Chatham Waterfront Pumping Station to the new Goldings development which 
includes Pier Chambers and Sun Pier.

31/03/2021
This is bdget is being used to partly address the overspend on 9T623 
with the balance being spent in year

J 10,487  0  2,364  2,364  2,364  117  240 (2,124)  180  388  1,556  12,851  0 Borrowing9T491 - STROOD RIVERSIDE PHASE 1 &2 Rodney 

Chambers

Janet Elliott

 12,851 J
Strood Riverside Development

31/03/2025
Addituional funding was approved at Full Council 8th October 2020 to 
cover all additional works reqired. This budget is Managed through the 
Strood Riverside Board

J 4  130 (130)  0  0  0  0  0  0  0  0  4  0 Growing Places 

Fund
9T492 - CHATHAM PLACEMAKING PROJECT Rodney 

Chambers

Sunny EE

 4 J
Masterplan for Chatham Town Centre, outlining and prioritising key actions and interventions to 
create a better sense of place/arrival and improve public realm and connectivity.

31/03/2021
No further spend on this budget, the unspent allocation will be used to 
fund the overspend on 9T623

J 147  503  0  503  503  57  303 (200)  200  0  0  650  0 GPF Borrowing 

in Leiu of 

receipts

9T496 - IPM ENABLING WORKS Rodney 

Chambers

Helen Dyer

 650 J
Essential enabling works - on the southern site, de-risking the site for potential occupiers and will 
as a result bring forward development.

31/03/2022 Works continue on this part of the IPM project and are 
expected to be completed by March 22

J 570  3,130  0  3,130  3,130  607  1,900 (1,230)  1,230  0  0  3,700  0 LGF 39T628 - INNOVATION PK MEDWAY ZONE A Rodney 

Chambers

Anne Knight

 3,700 J
Works to bring forward the development of the first phase of the Innovation Park Medway

31/03/2022
Works continue on this part of the IPM project and are expected to be 
completed by March 22
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21/01/2021

J 231  2  0  2  2  0  2  0  0  0  0  233  0 HLF9T805 - COMMAND OF THE HEIGHTS Rodney 

Chambers

Anita Waterton

 233 J
Outstanding QS Costs in respect of the Development phase to secure HLF funding for Phase 2 of 
the Project

31/03/2021
The scheme is complete but the HLF budget allocation will be used to 
fund the Delivery Phase of the project

J 2,513  67  0  67  67  1  67  0  0  0  0  2,580  0 HLF/LGF/BMRF9T806 - COMMAND OF THE HEIGHTS - PH 2 Rodney 

Chambers

Anita Waterton

 2,580 J
Demolition of Riverside One and the subsequent Landscaping of the Public Realm on Chatham 
Riverside. Restoration work at Fort Amhurst, landscaping & creation of an open air performance 
space & wayfinding & Interpretation of the site

31/03/2021 Scheme Complete, awaiting payment of final Invoices

J 0  0  0  0  0  0  0  0  0  0  0  0  0 Capital Receipts9T888 - MP ALLHALLOWS VILLAGE HALL Alan Jarrett  0 J
AllHallows Village Hall Kitchen Refurbishment

31/03/2020 No spend since 16/17 and unable to obtain any additional 
info therefore assumed this project is now complete. Remaining 
budget of £4.2k transferred to unallocated Members Priorities.

TOTAL  REGENERATION  18,367  22,704  2,360  25,064  25,064  2,339  7,535 (17,529)  11,222  4,010  2,298  43,431  0  43,431 

COMMUNICATIONS

COMMUNICATIONS

J 46  5 (5)  0  0  0  0  0  0  0  0  46  0 Capital Receipts9C080 - ROCHESTER STATION TOTEM Alan Jarrett

Celia 

Glynn-Williams

 46 J
A digital wayfinding system with touchscreen display, strategically installed outside Rochester 
station, will be an electronic wayfinding application to help pedestrians find useful information about 
Rochester/immediate and wider area.

31/03/2021 -a digital wayfinding systems with touchscreen display, 
strategically installed otuside Rochester Station, an electonic 
application to help pedestrians to find useful information about 
Rochester and immediate and wider area. Expected to be completed 
by the end of this financial year.

TOTAL  COMMUNICATIONS  46  5 (5)  0  0  0  0  0  0  0  0  46  0  46 

Total  REGENERATION, CULT&ENVIRONMENT (212,894) 28,859  208,854  32,900  241,754  14,257  241,754  108,691  63,191  84,357  65,341  350,440 (5) 350,445 
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21/01/2021

3. BUSINESS SUPPORT

DIGITAL TRANSFORMATION

DIGITAL TRANSFORMATION

J 271  77  0  77  77  2  42 (35)  35  0  0  348  0 Prudential 

Borrowing
9C073 - DIGITAL TRANSFORM PROG Adrian Gulvin

Catherine Iles

 348 J
This budget covers work under the Digital Transformation programme and will fund staff 
responsible for delivering the digital programme and other associated costs.

31/03/2022 Work on this project stopped as resources were diverted to 
develop the new Business Change Programme and help with COVID. 
It is now expected that the majority of the spend will occur in 2021/22. 
The key aspects of the project will be finalising projects from the 
Transformation Programme, which will focus on Digital Channel shift 
to reduce the telephony demand on the CABS service.

J 0  380  1,620  2,000  2,000  503  1,935 (65)  65  0  0  2,000  0 Prudential 

Borrowing
9C075 - ICT INFRASTRUCTURE WORKS Adrian Gulvin

Keith Baker/Paul 

Boyd

 2,000 J
Replacement of Windows 2008 server and all databases running on Windows 2008 SQL servers 
and file serves.

31/03/2020  Work is now complete on the terminal server replacement 
and in-progress with the telephony system, replacement of the server 
2008 and repairs to the air conditioning in the datacentre.  It is 
anticipated that approx £65k of costs will slip into 2021/22 due to 
COVID causing delays on the deiivery of the project.

J 0  0  2,456  2,456  2,456  5  398 (2,058)  1,203  855  0  2,456  0 Flexible Capital 

Receipts
9C077 - TRANSFORM FLEXIBLE CAP RECEIPT Cllr Gulvin

Paul Boyd

 2,456 J
A series of transformation projects that will result in ongoing revenue savings,

31/03/2023 - Projects agreed so far include smart car parking 
solutions, a CareCubed system to help reduce the cost of children & 
adults social care placements and monitoring technologies to be 
attached to Council vehicles to automatically monitor the condition of 
the roads and pavements in Medway.

We anticipate that £50k will be spent on improving the ResourceLink 
system with additional software modules to support the HR 
re-organisation of HR & Payroll, which have achieved significant 
revenue savings. The Business Change projects will provide 
fixed-term staff to support the Business Change Team with the delivery 
of projects in 20/21 and 21/22. The posts are currently being advertised 
so it is anticipated that they will be filled in Q4 20/21. A self-scanning 
solution will be implemented in Q4 20/21.

TOTAL  DIGITAL TRANSFORMATION  271  457  4,076  4,533  4,533  510  2,375 (2,158)  1,303  855  0  4,804  0  4,804 

BSD

DEMOCRACY & GOVERNANCE

J 16  2  0  2  2  0  0 (2)  0  2  0  18  0 BSD Government 

Grant
9C800 - INDIVIDUAL ELECTORAL REG Alan Jarrett

Jane Ringham

 18 J
Individual electoral registration (IER) will tackle electoral fraud and modernise the system of voter 
registration. The current practice of the head of a household being responsible for registering 
everyone in a property will be replaced by individuals registering separately.

31/03/2022 Expenditure on the software that was to be purchased has 
been delayed due to the revision of the ward boundaries which comes 
into effect in the May 2023 elections.
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 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

TOTAL  DEMOCRACY & GOVERNANCE  16  2  0  2  2  0  0 (2)  0  2  0  18  0  18 

LEGAL CONTRACTS & PROPERTY

J 7  22  0  22  22 (12)  0 (22)  0  0  0  7 (22)Revenue 

Contribution
9C714 - LICENSING SHARED SERVCE SET UP Jane Chitty

Jan Guyler

 29 J
Approval has been given for Licensing to become a shared service with Gravesham BC. Set up 
costs will be incurred to enable this to happen.

31/03/2021 No more costs are expected on this project and so we are 
now reporting an underspend and offerring up the remaining budget.

TOTAL  LEGAL CONTRACTS & PROPERTY  7  22  0  22  22 (12)  0 (22)  0  0  0  7 (22) 29 

PROPERTY & CAPITAL PROJECTS

J 5,410  231  0  231  231  165  231  0  0  0  0  5,641  0 Capital Receipts 

& Donations
9C005 - BUILDING MAINTENANCE Adrian Gulvin

Rob Dennis

 5,641 J
Delivery of the building and repairs maintenance programme for corporate operational properties.

31/03/2021 - this will be used on miscellaneous maintenance projects 
including £85k on  the redecoration of the Elaine Centre, works at the 
Sunlight Centre (£125k) which was completed in October. The 
remainder of the budget will be used on smaller projects such as the 
cannon carriage replacement at Gun Wharf and residual costs form 
the Splashes roof project which was completed in 2019.

J 6,823  13,177  0  13,177  13,177  0  350 (12,827)  4,276  4,276  4,276  20,000  0 Prudential 

Borrowing
9C702 - INVESTMENT PROPERTIES Adrian Gulvin

Noel Filmer

 20,000 J
The main purpose of the fund is to acquire investment properties with a view to making a return on 
capital.

31/03/2021 - a possible purchase has been identified for this year but, 
partly because of COVID, it is considered unlikely that anhy other 
properties will be purchased in 20/21 therefore majority of expenditure 
forecast for future years.

J 174  24  0  24  24  0  0 (24)  24  0  0  198  0 Reserves9C704 - CIVIC CENTRE DECANT Adrian Gulvin

Rob Dennis

 198 J
Decant and relocation of staff, equipment, stored items etc. from the Civic Centre site in Strood and 
associated works.

31/03/2022 £10k to be spend on security works in the archives. This 
expenditure was put on hold in 19/20 due to the need to replace fire 
doors and the presence of asbestos. It has now been put on hold 
pending a decision re: Gun Wharf.  A decision as to whether the 
remaining £14k will be made when the position regarding Gun Wharf 
is clearer.

K 0  51,645 (438)  51,207  51,207  262  2,000 (49,207)  17,000  32,706  0  51,706  499 PWLB9C705 - MEDWAY DEVELOPMENT CO LTD Cllr Howard Doe

Lewis Small

 51,207 J
Company overhead costs for MDC

31/03/2030 The £120m budget for Medway Development Company 
Limited (MDC) will be held under this capital scheme. Once the Chief 
Finance Officer has had agreement from the Leader on the budget for 
each individual scheme, the budget will be vired accordingly. 
Expenditure will be recorded against the individual scheme.
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 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
Variance

Forecast 
Outturn

Spend  

Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 913  20,843  0  20,843  20,843  1,873  7,034 (13,810)  13,810  0  0  21,756  0 PWLB9C706 - MDC - WHIFFENS AVENUE Cllr Howard Doe

Lewis Small

 21,756 J
Redevelopment of carpark to provide circa 115 No. residential apartments

31/03/2022 Planning approval has been obtained to deliver 115 new 
apartments. Prior to the Covid19 pandemic the scheme was 
progressing towards the commencement of foundations, however, 
following an Extraordinary MDC board meeting it was agreed to slow 
works and tender 70% of the contract value. Archaeology works 
continued and following a review of the cost certainty process, piling 
commenced in September 20.

J 211  2,706  97  2,803  2,803  2,554  2,761 (42)  42  0  0  3,014  0 PWLB9C707 - MDC - WHITE ROAD Cllr Howard Doe

Lewis Small

 3,014 J
Redevelopment of land behind White Road Community Centre to provide circa 20 No. houses

31/03/2021 Planning approval has been obtained to deliver 20 new 
homes, using a modular form of construction. The scheme has 
managed to continue through the Covid19 pandemic, but with a 
reduced work force provision. The groundworks are progressing well 
and modules were delivered in September 20. This scheme is the 
affordable housing for Whiffens and will be purchased by MHS at 
completion. The forecast overspend will be met from elsewhere in the 
MDC capital programme.

J 1,700  35,151  0  35,151  35,151  1,834  6,111 (29,040)  17,905  11,135  0  36,850  0 PWLB9C708 - MDC - CHATHAM WATERFRONT Cllr Howard Doe

Lewis Small

 36,850 J
Redevelopment of carpark to provide circa 150 No. residential apartments and commercial space

31/03/2023 Planning approval has been obtained to deliver 175 No. 
new apartments, new civic space and commercial units. Foundations 
were scheduled to start Spring 2020, however, following the Covid 19 
pandemic an Extraordinary MDC board meeting was held where it was 
agreed to slow works and tender 70% of the contract value. 
Archaeology works continued and following a review of the cost 
certainty process, piling commenced in October 20.

J 757  93  10  103  103  154  103  0  0  0  0  860  0 Reserves9C712 - BRITTON FARM REMODELLING Adrian Gulvin

Noel Filmer

 860 J
To re-model the Britton Farm supermarket premises to allow it to be let as new accommodation for 
Kent and Medway NHS Partnership Trust (KMPT)

31/03/2021 The scheme has continued through the Covid 19 
pandemic, with a reduced work force provision and is now complete 
with KMPT operational. A rent of £240,114 per annum plus VAT will be 
charged and the NHS service will provide circa 160 employees and is 
expected to significantly increase footfall for Gillingham High Street. 
The forecast overspend will be met from elsewhere within the MDC 
capital budget.
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Funding 
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Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
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Spend Forecast for
 Later Years
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Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
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Forecast 
Outturn
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Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 21  6,810 (53)  6,757  6,757  59  2,058 (4,699)  2,000  2,200  0  6,279 (499)PWLB9C713 - BRITTON FARM RESIDENTIAL Howard Doe

Lewis Small

 6,779 J
The site is identified as the affordable housing provision for Chatham Waterfront. 48 No. apartments 
will be delivered.

30/11/2023 Britton Farm is the affordable housing site for Chatham 
Waterfront which will provide 44 new apartments. Structural surveys 
are completed and we are progressing discussions with affordable 
housing providers to identify a purchaser. The works are planned to 
commence early 2021 and compliment wider regeneration initiatives 
being implemented. It has been agreed to reduce the number of stair 
cores and therefore area of the site.

J 96  2,904  0  2,904  2,904  268  272 (2,631)  2,631  0  0  3,000  0 Prudential 

Borrowing
9C716 - MOUNTBATTEN HOUSE PURCHASE Adrian Gulvin

Carla Galea

 3,000 J
Acquisition of Mountbatten House.

31/03/2022  There has been a delay in submmitting the planning 
consent which should now happen within the next month. If this is 
granted the Council will then be able to apply for a CPO which can take 
between 6 months and 2 years depending on if there are objections 
and tf there is the need for a public enquiry.

J 0  5,045  0  5,045  5,045  2  2 (5,043)  2,521  2,521  0  5,045  0 Pru Borrowing9C717 - PENTAGON: FUTURE CAPITAL WORKS Adrian Gulvin

Noel Filmer

 5,045 J
Furture capital works on the Pentagon Shopping Centre as determined.

31/03/2023 - for works on the first floor and entrance. It is unlikely any 
more of the budget will be spent in this financial year.

J 0  0  384  384  384  169  384  0  0  0  0  384  0 PWLB9C718 - MOUNTBATTEN HOUSE PROJECT Cllr Howard Doe

Louis Small

 384 J
To cover pre-construction costs incurred in transforming Mountbatten House and surrounding area 
into suitable residential accommdation

31/03/2021 - A stage 3 funding request has been approved to progress 
this scheme through its planning development stages and support a 
CPO process to acquire the lease of Mountbatten House, which has 
stood empty for many years. The planning application was submitted 
in November 20.

J 0  0  300  300  300  3  207 (93)  93  0  0  300  0 SELEP9C719 - MDC - BRITTON FARM PUBLIC REAL Cllr Howard Doe

Lewis Small

 300 J
Works to the pubic realm surrounding Britton Farm - the affordable housing provision for Chatham 
Waterfront

31/03/2022 Britton Farm is the affordable housing site for Chatham 
Waterfront. It will provide 44 new apartments based on an affordable 
rent and shared ownership tenure. The works are part of wider 
regeneration initiatives which include the fit out of the adjacent Britton 
Farm building which will be occupied by KMPT. Funding awarded from 
SELEP is to enhance the public realm area.
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Funding 
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Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
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Spend Forecast for
 Later Years

2020/21Remaining Approval

Remaining 
Scheme 
Budget

New 
Approvals

Rolled 
Forward

Cost Centre & Description of Scheme

Total Exp 
from Date of 
Adoption to 

31 March 2020 Spend 
23-24

Spend 
22-23

Spend 
21-22

Budget Forecast
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Forecast 
Outturn
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Actuals to Period 12 Forecasts to Round 3 - 2020-2021 

£000's £000's £000's £000's £000's
£000's £000's £000's £000's £000's £000's £000's £000's £000's

Total 
Approved 

Cost

On 
Budget

On 
Time

21/01/2021

J 0  0  940  940  940  12  60 (880)  839  41  0  940  0 SELEP9C720 - MDC - BRITTON FARM SKILLS HUB Cllr Howard Doe

Lewis Small

 940 J
The site is identified as the Skills Hub for the affordable housing provision for Chatham Waterfront.

31/03/2022 Britton Farm is the affordable housing site for Chatham 
Waterfront. It will provide 44 new apartments based on an affordable 
rent and shared ownership tenure. The works are part of wider 
regeneration initiatives which include the fit out of the adjacent Britton 
Farm building which will be occupied by KMPT. Funding awarded from 
SELEP is to create a Learning, Skills & Employment Hub at Britton 
Farm.

TOTAL  PROPERTY & CAPITAL PROJECTS  16,105  138,629  1,240  139,869  139,869  7,355  21,573 (118,296)  61,141  52,879  4,276  155,974  0  155,974 

Total  BUSINESS SUPPORT (120,478) 23,948  139,110  5,316  144,426  7,853  144,426  16,399  62,444  53,736  4,276  160,803 (22) 160,825 

C:\Windows\TEMP\1272_1276_{B8EF0265-F685-49D0-9F85-558430689214}.rpt BDMMNC01



 Directorate -  Capital Budget Monitoring
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Manager
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 Later Years
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Budget
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23-24
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Cost

On 
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On 
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21/01/2021

4. HOUSING REVENUE ACCOUNT

HOUSING REVENUE ACCOUNT

HOUSING REVENUE ACCOUNT

J 4,266  2,676  4,488  7,164  7,164  2,161  4,570 (2,594)  2,594  0  0  11,430  0 Major Repairs 

Reserves & Rev 

contributio

9H100 - IMPROVE TO HOUSING STOCK Howard Doe

Anthony Wallner

 11,430 J
Planned capital works improvement programme to maintaing the 'decent homes' standards

31/03/2028 - this budget is on rolling basis and current year is the last 
year of the 3 year approved budget.

J 188  23  200  223  223  119  200 (23)  23  0  0  411  0 Major Repairs 

Reserves
9H112 - DISABLED ADAPTATIONS Howard Doe

Lloyd Rees

 411 J
works carried out through means tested Disabled Adaptations system to enable disabled people to 
remain in their homes they rent from  Authority's HRA stock

31/03/2028 Adaptations carried out to the HRA properties funded from 
the HRA.

J 81  219  300  519  519  0  175 (344)  344  0  0  600  0 HRA Revenue 

Reserves and 

1-4-1 capital r

9H130 - HRA HOUSE PURCHASE OR BUYBACK Cllr Doe

Tom Harding

 600 J
To purchase houses from the open market or to buy back properties previously sold under the right 
to buy scheme for the HRA.

31/03/2031 -budget is used as and when an opportunity arises to 
acquire buy back or open market property.  Currently in the process of 
purchasing one property.

J 0  0  10,000  10,000  10,000  3,365  5,370 (4,630)  4,630  0  0  10,000  0 Borrowing, 1-4-1 

Reciepts and 

HRA Reserv

9H131 - HRA PURCHASE OF HOUSING UNITS Howard Doe

Adam Spokes

 10,000 J
To acquire additional housing units to meet additional housing needs.

31/03/2022 INGRAM ROAD TO BE PURCHASED 2020/21. OTHER 
AQUISITIONS ARE IN THE PROCESS OF BEING APPROVED AS PER 
THE HOUSING DEVELOPMENT STRATEGY BEING REVIEWED BY 
CMT SEPT 2020

J 236  7,150  0  7,150  7,150  252  512 (6,639)  6,639  0  0  7,387  0 HRA borrowing 

& RTB 1-4-1 

capital receip

9H204 - HRA NEW BUILD-PHASE 4-GRGESITE Howard Doe

Adam Spokes

 7,387 J
To build 23 hses(mixtre of 1,2,3,4 bed hse on 4 diff sites(winchester Way, Braybourne Ave, 
Northbourne Ave & Lynsted Rd)funded fr borrowing/1-4-1 rcpt

31/03/2021 to build 23 houses, mixture of 1,2,3,4 bed on 4 different 
sites (Winchester Way, Braybourne Ave, Northbourne Ave, Lynsted Rd) 
funded from borrowing and 1-4-1 RTB capital receipts.

TOTAL  HOUSING REVENUE ACCOUNT  4,771  10,069  14,988  25,056  25,056  5,897  10,827 (14,230)  14,230  0  0  29,827  0  29,827 

Total  HOUSING REVENUE ACCOUNT (14,230) 10,827  10,069  14,988  25,056  5,897  25,056  4,771  14,230  0  0  29,827  0  29,827 

C:\Windows\TEMP\1272_1276_{B8EF0265-F685-49D0-9F85-558430689214}.rpt BDMMNC01



 Directorate -  Capital Budget Monitoring

Funding 
Source

Portfolio
Holder/Project 

Manager

Total Proj 
Var

Total Proj 
Exp

Spend Forecast for
 Later Years

2020/21Remaining Approval
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On 
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21/01/2021

5. MEMBERS PRIORITIES

BUSINESS SUPPORT MEMBERS PRIOR

CHIEF FINANCE OFFICER MEMBERS

J 0  323  0  323  323  0  323  0  0  0  0  323  0 Capital Receipts9C301 - MEMBER PRIORITIES UNALLOCATED Alan Jarrett

Andy 

McNally-Johnson

 323 J
This cost centre provides funding for Member Priority schemes across Medway for the benefit of the 
community. Each scheme, once agreed, will be reported separately and this scheme will hold the 
unallocated balance.

31/03/2021 This balance is currently unallocated but it is assumed the 
whole budget will be allocated to individual projects during 20/21.

TOTAL  CHIEF FINANCE OFFICER MEMBERS  0  323  0  323  323  0  323  0  0  0  0  323  0  323 

R C E & T MEMBERS PRIORITIES

FRONT LINE SERVICES MEMBERS PR

J 0  40  0  40  40  0  0 (40)  0  40  0  40  0 Capital Receipts9T743 - MP ST MARYS AMATEUR BOXINGCLUB Howard Doe

Bob Dimond

 40 J
New premises for the St Marys Amateur Boxing Club, this will consist funding the following funding 
£40k grant from Medway Council, £50k from Sport England, £20k from St Marys boxing club bank 
account, £40k to be raised by the Boxing Club.

31/03/2023 - Planning permission for the development has been 
approved and the Club are still raising their propotion of the funding. 
Waiting for the funding to be in place. Have put forecast spend to 
2022/23 because of delays likely due to COVID.

TOTAL  FRONT LINE SERVICES MEMBERS PR  0  40  0  40  40  0  0 (40)  0  40  0  40  0  40 

Total  MEMBERS PRIORITIES (40) 323  363  0  363  0  363  0  0  40  0  363  0  363 

Report Total  384,876  56,604  441,480  33,109  72,519 (368,961) 441,480 166,743  152,412  145,188  69,617  606,478 (1,745) 608,223
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