

MEDWAY JOINT HEALTH AND WELLBEING STRATEGY DELIVERY PLAN TEMPLATE 2014/15

THEME	Improve mental and physical health and wellbeing	LEAD HWB MEMBER	Cllr Howard Doe & The Very Rev. Dr. Mark Beach
--------------	--	------------------------	--

PRIORITY ACTION	Reduce social isolation through a social isolation strategy developed and delivered jointly with key partners.	LEAD OFFICER	Colin Thompson
------------------------	--	---------------------	----------------

No.	ACTION	Who responsible	Completion date	Outcome and output measures	Progress to date	Contributing toward national outcome indicators
1	Production of Joint Strategic Needs Assessment chapter for social isolation	Colin Thompson	Early July 2014	JSNA chapter is available via Medway JSNA website outlining data on need, current mapping, evidence base and recommendations for future commissioning	Briefing paper has been produced and circulated to Health and Wellbeing Board. Quantitative data is complete. Focus groups are in the process of being undertaken. October 2014 update: The JSNA for social isolation is complete.	ASCOF 1A, 1B, 1.D, 1.I, 3D PHOF 1.16, 1.18, 1.19, 2.23, 4.13 As above
2	Consultation with a range of partners and community groups as to what would work in Medway in terms of ensuring that the barriers for social isolation are minimised for different communities in Medway	Colin Thompson	Sep-14	Outcomes from focus groups and scoping work will inform JSNA and strategy development	Scoping with different partners is being undertaken. Focus groups planned in June/July. October 2014 update: A total of seven focus groups have been undertaken with a range of groups in Medway including; carers, mental health service users, Medway BME forum, Medway African and Caribbean Association, Medway men's health group, Outcomes are in the JSNA chapter and have influenced the strategy.	

No.	ACTION	Who responsible	Completion date	Outcome and output measures	Progress to date	Contributing toward national outcome indicators
3	Development of strategy and action plan for Social Isolation in medway.	Colin Thompson	Sep-14	Production of Strategy and action plan	The JSNA chapter and consultation with different agencies and communities will inform the development of the strategy, along with the research evidence base. October 2014 update: Strategy has been drafted and will be taken to HWBB on October 21st for sign off. Action plan will be produced from strategy following sign off.	As above
4	Setting up of strategy implementation group to ensure that strategic priorities are implemented to reduce social isolation in Medway following the production of the strategy	Colin Thompson	Sep-14	Strategy group will report progress to the Health and Wellbeing Board	October 2014 update: Specified officer from public health will be allocated responsibility to implement the identified aims for each strategic theme. This will involve working with key partners.	As above
5	Working with different providers about linking in current available activity (ie leisure, arts) to different community groups and settings to ensure barriers to access are minimised	Colin Thompson	Sep-14	Increases in the number of people attending sessions in leisure centres, adult education etc.	October 2014 update: Scoping activity was undertaken for JSNA and strategy development. This work will continue as part of the strategy implementation.	As above