

Timeline

January 2017

- Proposal to be considered at the Primary Care Commissioning Committee regarding the options available to the CCG for the Medway DMC WIC contract as of 31st March 2018

February - March 2017

- Whole System stakeholder engagement event to test draft proposed model.
- Listening Events
- Create case for change and Equality Impact Assessment
- Work continues to establish baseline data and modelling approach agreed

March 2017

- Outline business case developed and presented to Commissioning Committee / Governing Body

June 2017

- Paper submitted to Medway HASC and feedback sought to determine whether proposed model presents a significant variation

July – September 2017

- Public Consultation (note purdah 6 weeks prior to Kent County Council public elections 4th May 2016)

October 2017

- Final model developed and tested
- Full business case to Commissioning Committee / Governing Body

November – December 2017

- Complete write up of service specifications for telephony and face to face provision

January 2018

- Procurement process commences

July 2018

- Procurement process ends

August 2018

- Provider mobilisation commences
- Public Engagement and communication of new models of care

April/ May 2019

- New models live in each CCG locality