Housing Strategy Action Plan 2015-18

Appendix 1



Generated on: 08 November 2017

| | Action Status | | PI Status |
|----------|------------------------------------|----------|-----------|
| × | Cancelled | | Alert |
| | Overdue; Neglected | | Warning |
| | Unassigned; Check Progress | O | ок |
| | Not Started; In Progress; Assigned | ? | Unknown |
| ② | Completed | | Data Only |

| Title | | | | | | | | | | | | | | | | |
|---|--|-------|--------|-------|--------|--------------------|---------------------------|------------|----------|--------|---------|--------|-------|--------|-------|--------|
| Housing Str | rategy Action Plan 2015-18 | | | | | | | | | | | | | | | |
| Title | | | | | | | | | | | | | | | | |
| 1. Increase | the supply of suitable and affordable hor | nes | | | | | | | | | | | | | | |
| Action Short Name 2015/16 2016/17 Current Q1 2017/18 Q2 2017/18 Q3 2017/18 Q4 2017/18 2 | | | | | | | | | | | 2017/18 | | | | | |
| Action | Short Name | Value | Status | Value | Status | Target | Value | Status | Value | Status | Value | Status | Value | Status | Value | Status |
| HSAP_1.1 | Number of affordable homes delivered | 172 | | 91 | | 204 | Not mea | sured for | Quarters | 5 | | | | | | |
| HSAP_1.2 | Amount of investment secured for new affordable homes | | ? | | | £20,000 ,000.00 | Not measured for Quarters | | | | | | | | | |
| HSAP_1.4 | % of affordable homes for larger families | | ? | 0% | | | Not mea | asured for | Quarters | 6 | | | | | | ? |
| HSAP_1.4a | Number of affordable homes for larger families | | | 0 | | | Not mea | asured for | Quarters | 6 | | | | | | |
| HSAP_1.6 | % of long term empty homes in the private sector stock | | ? | 0.99% | | 1.6% | | | | | | | | | | |
| HSAP_1.7 | Number of empty homes brought back into use | 0 | | 0 | | | Not mea | asured for | Quarters | 5 | | | | | 0 | ? |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | Latest Note | Latest Note Date |
|--|-------------------|-----------------|--------------|--------|--|---------------------|
| HSAP_1.03 Deliver a mix of affordable housing in line with local planning policy | Arron Nicholls | 31-Mar- 2018 | 75% | | in Quarter 1 2017/18 4 Shared Ownership homes were completed and 18 affordable Rented | 11-Jul- 2017 |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | II atest note | Latest Note Date |
|---|-------------------|-----------------|--------------|--------|--|---------------------|
| HSAP_1.05 Work with social care to ensure that a choice of specialist housing and support is available. | Arron Nicholls | 31-Mar- 2018 | 75% | | 2 extra care schemes are under construction and discussions are being help with RP's to provide specialist accommodation on S106 sites | 11-Jul- 2017 |

| support is a | available. | Nicholls | 201 | 18 | - 10 | 770 | | with RP's to provide specialist accommodation on S106 sites | | | | | | | 2017 | | |
|-------------------------|---|-----------------------------------|--------------|-------------|-------------|---------|--------|---|------------------------|-----------------------|---------------------------|--------------------|-----------------------|--------------------------|-----------|--------|---------------------|
| Title | | | | | | | | | | | | | | | | | |
| 2. Improve | the quality of homes environment | s and peo | oples l | lives | | | | | | | | | | | | | |
| | | 2 | 015/1 | .6 | 2016/1 | 2016/17 | | Q1 2017/18 Q2 20: | | Q2 201 | 7/18 | ′18 Q3 2017/18 | | Q4 2017/18 | | 2017/1 | .8 |
| Action | Short Name | V | alue | Statu | s Value | Status | Target | Value | Status | Value | Status | Value | Status | Value | Status | Value | Status |
| HSAP_2.5a | Total number of Medway Landlord accredited | ds 1 | 6 | | | | | Not measured for Quarters | | | | | | | | | |
| HSAP_2.5b | Total number of people who have attended the tenant accreditation courses | | | | 78 | | | Not measured for Quarters | | | | | | | | | |
| HSAP_2.6 | Number of training sessions deliv to landlords | ered 4 | | | 4 | | 4 | Not mea | sured fo | r Quarter | S | | | | | | |
| HSAP_2.8a | Number of HMOs Licensed | 1 | 15 | | 121 | | | | | | | | | | | | |
| HSAP_2.8b | Number of licensable HMOs work towards gaining a licence | ing 1 | 0 | | 14 | | | | | | | | | | | | |
| Code & Title | e | Assigned To | Due | e Date | Progress Ba | ar | Status | Latest No | te | | | | | | | | Latest Note Date |
| Health and plan that id | Work with Medway CCG, Public Social Care to develop an action entifies targets and delivers nts that tackle and prevent ualities. | Lere Idowu; Helen Miller | 30- 201 | -Apr- 17 | | 100% | | A collabor and delive version. | | | | | | | | ~d | 04-May- 2017 |
| poverty and | Promote awareness of fuel develop a referral network for essionals who visit residents in s. | Lere Idowu; Helen Miller | 31- 201 | -Mar- 18 | 75 | 5% | | A mailsho the Warm energy ef actions to | n Homes ficient re | Scheme o | offering M nt boilers. | edway re | sidents d | iscounted | insulatio | n and | 08-Nov- 2017 |
| any one tim | Support 270 vulnerable clients at ne to access the outcome based port service. | Chris Giles | 31- 201 | -Mar- 18 | 75 | 5% | | Support of Domestic quality m | Abuse. 7 | his is mo | | | , | | , | | 08-Nov- 2017 |
| Policy to en households | Review the Council's Allocations sure priority is given to whose housing conditions have a impact on their health | Tracy Chambe s | r 31- 201 | -Mar- 18 | 60% | | | Research paper wit the guide Action cu | h Cllr Do lines due | e for cons to come | sideration out regar | . Further ding the | work on t Homeless | this will n sness Pre | eed to fo | llow | 08-Nov- 2017 |
| people and | Provide support to 80% of single childless couples accessing the ce that results in homelessness ented | | 31- 201 | -Mar- 18 | 0% | | X | This servi under a ti | | | | | | mmission | ed servic | | 07-Sep- 2016 |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | Latest Note | Latest Note Date |
|--|-----------------------------------|-----------------|--------------|----------|--|---------------------|
| HSAP_2.09 Improve the housing conditions in the private rented sector by using enforcement actions to tackle rogue landlords. | Victor Gouldsto ne | 31-Mar- 2018 | 100% | | The rogue landlord initiative ended in 2015. The private sector housing team continues to improve the standards of management and housing conditions. | 22-Jun- 2017 |
| HSAP_2.10 Promote awareness of the Lettings Agent Redress scheme and work to ensure compliance through the Landlords Forum. | Victor Gouldsto ne | 31-Mar- 2018 | 100% | | Work is ongoing and all known landlords who should be registered are registered with the scheme and standards are maintained | 15-Dec- 2016 |
| HSAP_2.11 Develop an action plan with the Community Safety Partnership and Housing Associations to address identified needs | Rachel Britt | 30-Apr- 2017 | 100% | | Action Completed. Housing have been involved in the Dementia Strategy 2015 and will be part of the Dementia Alliance | 15-Dec- 2016 |
| HSAP_2.12 Work with Housing Associations operating in Medway to ensure that all residents are provided with clear guidance and advice on suitable behaviour and support them to take action where issues arise | Chris Giles | 31-Dec- 2017 | 50% | | We work closely with MHS to ensure that people who may need support are identified and supported early. The HRA benchmark issues with MHS to ensure the emerging themes are identified. We are currently compiling individual Registered Provider responses to ensure that there is consistency in the message given to residents. | 08-Nov- 2017 |
| HSAP_2.13 Continue to work as part of the Community Engagement initiative and deal appropriately with all housing related issues as a result of the 'street week' work | Rachel Britt | 31-Dec- 2016 | 100% | ② | The council is part of the project to address serious organised crime. Mark Breathwick has attended and the project will contact us when our input is needed. | 28-Jun- 2017 |
| HSAP_2.14 Develop an action plan with social care to deliver dementia friendly communities | Lere Idowu; Helen Miller | 31-Mar- 2018 | 75% | | 'Dementia friendly 'practice has been put into use during the design of our extra care schemes. Floors are colour graded to assist in people navigating their way around the scheme. Shelves with pictures and personal items are used to help people identify their flat. | 08-Nov- 2017 |
| HSAP_2.15 To deliver and review a pilot project to support those with Learning Disabilities to live independently and sustainably within their community | Rachel Britt | 30-Apr- 2016 | 100% | ② | Pilot project has ended. Jigsaw project has now completed and the housing management formed part of the pilot | 15-Dec- 2016 |
| HSAP_2.16 All affordable housing to meet the HCA Design and Quality Standards, Lifetime Homes Standards, Secure by Design Standards and HAPPI design standards | Arron Nicholls | 31-Mar- 2018 | 100% | ② | Life Time Homes has been replaced by the Nationally Described Space Standards | 11-Oct- 2016 |

Title

3. Promoting sustainability by supporting people within their community

| Action | Short Name | 2015/16 | | 2016/17 | | Current | Q1 2017/18 | | Q2 2017/18 | | Q3 2017/18 | | Q4 2017/18 | | 2017/18 | |
|-----------|--|---------|--------|---------|--------|---------|------------|--------|------------|--------|------------|--------|------------|--------|---------|--------|
| ACTION | Short Name | Value | Status | Value | Status | Target | Value | Status | Value | Status | Value | Status | Value | Status | Value | Status |
| HSAP_3.23 | Number of successful Homeless Preventions/Reliefs | 355 | | 395 | | | 65 | | 95 | | | | | | 160 | |
| HSAP_3.24 | Number of households living in temporary accommodation | 259 | | 351 | | 350 | 327 | | 354 | | | | | | 354 | |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | Latest Note | Latest Note Date |
|--|------------------------|-----------------|--------------|----------|---|---------------------|
| HSAP_3.01 Work in partnership with social care to review and develop a new model of accommodation for older people | Rachel Britt | 31-Dec- 2016 | 100% | | Action completed; review has been completed and work is ongoing to combine the model with Adult Social Care | 15-Dec- 2016 |
| HSAP_3.02 Review the use of telecare and telehealth services to help people live independently in their homes and commission and deliver new services based on the outcome | Chris Giles | 31-Mar- 2018 | 60% | | Strategic Housing currently fund telecare in commissioned sheltered services and community alarms a wider range of older people's provision. Telecare is also used in our extra care services. Review of this will be dependent on the outcome of the changes to supported housing funding, which will replace current funding with a standardised 'sheltered rent' covering rent and eligible service charges. Project on hold. | 08-Nov- 2017 |
| HSAP_3.03 Work with Medway CCG and social care to develop an effective discharge-to-assess model | Rachel Britt | 30-Apr- 2017 | 100% | | Action Completed. Discharge protocol is in place with the CCG | 15-Dec- 2016 |
| HSAP_3.04 Develop a pathway in partnership with health and social care to support vulnerable older people to maintain or secure suitable accommodation | Chris Giles | 31-Mar- 2018 | 50% | | A 'long term care and accommodation strategy' will set out plans to support people in ways that promote independence, including development of more alternatives to residential/nursing care. This includes 2 new extra care schemes that are due to come on-line in Medway over the next year. A new model of practice called '3 conversations' is being rolled out across Adult Social Care which aims to support more people to live independently in their own homes. Further housing action will be dependent on ongoing discussions with Adult Social Care. | 08-Nov- 2017 |
| HSAP_3.05 Ensure dedicated, suitable advice, advocacy and support is provided to older people and clients with physical disabilities in respect of housing issues | Chris Giles | 31-Mar- 2018 | 60% | | We have worked with MHS to agree a variation in use of some of their sheltered provision. There is now a dedicated block catering for people with physical health needs in the 35-64 age group. We have also carried out discussions with existing sheltered providers around capacity for delivering support more flexibly. | 08-Nov- 2017 |
| HSAP_3.06 Develop an action plan with Public Health, social care, Medway CCG and housing providers in Medway to tackle social isolation in older people. | Chris Giles | 31-Mar- 2018 | 50% | | We have worked with MHS and they have developed a model of community outreach to older MHS tenants to provide additional support. We have also explored redirecting a proportion of our in-house sheltered HRA resource to community outreach and will include this in an options paper to be delivered by end March 2018. | 08-Nov- 2017 |
| HSAP_3.07 Provide Disabled Facilities Grants where appropriate and work with social care and Medway CCG to review the way in which this assistance is provided. | | 30-Apr- 2017 | 100% | ② | 116 DFGs were completed in 2015-16. 140 DFGs were completed in 2016-2017. We work with social care for every case. | 14-Jun- 2017 |
| HSAP_3.08 Work with partners to review and develop integrated services that meet the housing needs of people with physical disabilities through the Better Care Fund | Mark Breathwic k | 31-Mar- 2018 | 50% | | Housing has a representative on the Getting Better Together group which replaces the Better Care Fund. Ongoing discussions are being had around use of Disabled Facilities Grant. Allocations panel are in place to ensure needs of Medway residents are served through Extra Care schemes. | 08-Nov- 2017 |
| HSAP_3.09 Implement a new outcome based support service for clients affected by domestic abuse that provides advice, IDVA service, floating support and refuges | Chris Giles | 31-Mar- 2018 | 75% | | Services have been reviewed, refuges will remain under current contract until June 2019 and non accommodation based aspects will be recommissioned in 2018, date to be confirmed with partnership commissioning. | 02-Nov- 2017 |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | Latest Note | Latest Note Date |
|---|------------------------|-----------------|--------------|----------|---|---------------------|
| HSAP_3.10 Review the provision of the Sanctuary scheme and commission services that will best meet the needs of clients | Chris Giles | 30-Apr- 2017 | 100% | | Provision of Sanctuary scheme reviewed in July 2017, service will continue and we will increase the range of outcomes reported on. | 02-Nov- 2017 |
| HSAP_3.11 Actively participate in the MARAC to ensure that clients affected by domestic abuse are supported through the multidisciplinary process and are provided with appropriate housing options | Tracy Chamber s | 31-Mar- 2018 | 75% | | Continued attendance at MARAC from the service and all actions carried out following the meeting. | 10-Apr- 2017 |
| HSAP_3.12 Support at least 40 offenders/ex-offenders at any one time to help secure and maintain accommodation. | Chris Giles | 31-Mar- 2018 | 75% | | This is reviewed through quarterly monitoring on utilisation and throughput of 41 commissioned units. The quality of service delivered is formally confirmed through detailed annual inspection under the Quality Assessment Framework (QAF). | 08-Nov- 2017 |
| HSAP_3.13 Work with partners to ensure a smooth transition for ex-offenders moving back into the community | Chris Giles | 31-Mar- 2018 | 75% | | A pathway is in place and we continue to engage with MAPPA to support ex offenders moving back into the community. | 08-Nov- 2017 |
| HSAP_3.14 Review arrangements to support MAPPA to help offenders resettle and reduce the risk of reoffending | Mark Breathwic k | 31-Mar- 2018 | 100% | | Action Completed; The review is completed and a revised service model implemented for panel meetings | 15-Dec- 2016 |
| HSAP_3.15 In partnership with social care review and develop suitable accommodation options for those with mental health issues | Chris Giles | 31-Mar- 2018 | 75% | | Monthly Joint Operations Group meeting attended and individual cases are discussed at blue light meeting with regards to street homelessness. | 02-Nov- 2017 |
| HSAP_3.16 Work in partnership with health and Social Care to develop the role housing has to play in dealing with co-morbid cases | Chris Giles | 30-Sep- 2017 | 50% | | Action covered by Health and Social Care input into our strategy consultation and mapping their anticipated need. Further action will be progressed following the completion of the Adult Social Care restructure. Project on hold. | 08-Nov- 2017 |
| HSAP_3.17 Formalise the dedicated mental health housing link worker role | Rachel Britt | 30-Apr- 2016 | 50% | | This has been discussed with at the monthly JOG meeting with KMPT and ASC. This is currently on hold while adult social care undergoes a restructure. Project on Hold | 08-Nov- 2017 |
| HSAP_3.18 Work with social care to replicate the mental health link worker role with other vulnerable client groups | Rachel Britt | 30-Apr- 2017 | 100% | ② | Action Completed: A specialist worker has been recruited within Children's Services to assess 16/17 year olds. A resource has been identified within Children's Services to act as a link worker | 15-Dec- 2016 |
| HSAP_3.19 Develop the Local Offer in partnership with social care to provide housing information and advice for clients with learning difficulties | Rachel Britt | 30-Apr- 2016 | 100% | ② | Action completed, Local Offer in place. | 07-Sep- 2016 |
| HSAP_3.20 Develop a housing pathway in Medway for young people with SEND in partnership social care | Rachel Britt | 30-Apr- 2017 | 100% | | Action Completed: A housing pathway is in place and will be further developed following the outcome of visioning work undertaken by social care | 15-Dec- 2016 |
| HSAP_3.21 Undertake in partnership with social care needs analysis of people with young SEND and adults with learning disabilities | Chris Giles | 30-Apr- 2017 | 100% | ② | Analysis of this cohort has been carried out and Housing are included in a bi monthly steering group looking at how this group is catered for led by the Project Management Office. | 08-Nov- 2017 |

| Code & Title | Assigned To | Due Date | Progress Bar | Status | II atest Note | Latest Note Date |
|--|----------------|-----------------|--------------|--------|--|---------------------|
| HSAP_3.22 To support those families being assisted as part of the MAFF initiative to secure and maintain appropriate accommodation | Chris Giles | 31-Mar- 2018 | 75% | | Housing regularly attend the Early Help Panel to identify cases for early intervention | 15-Dec- 2016 |

Title

4. Improve the flexibility of accommodation

| Code & Title | Assigned To | Due Date | Progress Bar | Status | Latest Note | Latest Note Date |
|--|------------------------|-----------------|--------------|--------|--|---------------------|
| HSAP_4.01 Work with partners to review and refresh our Tenancy Strategy | Rachel Britt | 30-Apr- 2017 | 100% | | Action Completed: A review of the Tenancy Strategy has been undertaken | 15-Dec- 2016 |
| HSAP_4.02 Monitor the number of homes converted to Affordable Rent by Housing Associations | Mark Breathwic k | 31-Mar- 2018 | 75% | | Affordable rented homes are monitored through the Kent Homechoice system so the team maintain an overview of numbers. | 08-Nov- 2017 |
| HSAP_4.03 Work in partnership with Housing Associations to promote the use of mutual exchanges | Tracy Chamber s | 31-Mar- 2018 | 75% | | Upgrade to the Homechoice application form now means that applicants can register for a Mutual Exchange when they apply for Homechoice. We also continue to work with housing providers to promote exchanges. | 12-Oct- 2017 |
| HSAP_4.04 Ensure that adapted properties are suitably and clearly advertised through Homechoice | Chris Giles | 31-Mar- 2018 | 75% | | All properties are clearly advertised on Homechoice including known details of adaptations that have been made to the property. Preference is given to applicants that require those adaptations. | 23-Oct- 2017 |
| HSAP_4.05 Review the accommodation available for Young People in Medway and develop an action plan in association with social care to meet identified need | Chris Giles | 31-Dec- 2017 | 50% | | Review of previous actions carried out with Anna Whalen - DCLG funded consultant. Currently working with children's services to align our young people's homelessness action plan with their current work around care leavers. | 08-Nov- 2017 |