

Appendix 1

Medway Council - COVID-19 Recovery Plan			
TASK	PROGRESS	TARGET START	TARGET END
Safe Opening of Council Buildings For Staff & Public			
Council Offices: Gun Wharf - COVID-19 Compliant audit & sign off	100%	25/06/20	25/06/20
Council Offices: Broadside - COVID-19 Compliant audit & sign off	100%	26/06/20	26/06/20
All URGENT Priority buildings COVID-19 Compliant	100%	03/07/20	03/07/20
All HIGH Priority buildings COVID-19 Compliant	100%	11/06/20	31/07/20
All MEDIUM Priority buildings COVID-19 Compliant	100%	11/06/20	31/07/20
Safe Opening Of High Streets & Pubs/Restaurants			
High Streets Open	100%	15/06/20	15/06/20
Pubs & Restaurants Open	100%	04/07/20	04/07/20
Service Resumption			
Sports Centres			
Medway Park	100%	25/07/20	25/07/20
Strood Sports Centre	100%	25/07/20	25/07/20
Splashes		TBC	TBC
Hoo (dependent on testing station)		TBC	TBC
The Strand Pool - closed until next year		N/A	

Heritage & Tourism			
Rochester Castle	100%	04/07/20	04/07/20
Guildhall Museum	100%	07/07/20	07/07/20
Visitor Information Centre	100%	07/07/20	07/07/20
Upnor Castle	0%	11/07/20	11/07/20
Eastgate House	0%	18/07/20	18/07/20
Temple Manor - closed until next year		N/A	
Brook Pumping Station - closed until next year		N/A	
Libraries & Archives			
Community Hubs: Rochester, Chatham, Strood, Gillingham, Twydall, Wigmore	100%	06/07/20	06/07/20
Launch new Click & Collect Library service	100%	13/07/20	13/07/20
Library: Rainham, Lordswood, Walderslade Village, Walderslade Hook Meadow, Hemstead, Cuxton, Hoo, and Medway Archives - Open with limited services. Aim for full service resumption from 3 August 2020		27/07/20	27/07/20
Library: Grain (Dependent on availability of volunteers - many are over 70)		27/07/20	27/07/20
Rainham Contact Point - No immediate plans to re-open & proposal being produced	N/A		
Kingsley House - Remained open with appointment only service. Proposal for future delivery being prepared	100%		
Rochester Corn Exchange			
Princes Hall - restricted weddings by Registry Office	100%	13/07/20	

Theatres & Art Gallery			
Brook Theatre - staff and resident Creative Companies only (no public access)		29/06/20	29/06/20
Milestone: Brook Theatre - Normal operation resumes		TBC	
Milestone: Central Theatre - Normal Operation resumes		TBC	
Rochester Art Gallery (Dependency on VIC)		07/07/20	07/07/20
Innovation Centre & Studios			
Innovation Centre Medway - reception maintained	100%		
Innovation Studios Medway - remained open for tenants	100%		
Markets			
Rochester Farmer's Market	100%	21/07/20	21/07/20
Rochester Artisan Market	100%	11/07/20	11/07/20
Gillingham Market - Reopens (Awaiting decision from Silver/Gold Command)		TBC	
Medway Adult Education			
Rochester MAE Centre - open for staff to cover phones	100%	29/06/20	29/06/20

Schools & Young People			
Primary Schools - Remained open for keyworkers & vulnerable children	100%		
Primary Schools - Open for Year 1 and 6	100%	01/06/20	01/06/20
Secondary schools to admit Year 10 and 12 with max 25% of pupils	100%	15/06/20	15/06/20
Schools - Awaiting Government guidance on the national expectations for September		10/08/20	05/09/20
Youth Offending Team - Fully open		26/10/20	26/10/20
Children & Adult's Social Care			
Children's Social Care - Normal operations maintained	100%	18/05/20	18/05/20
Gillingham Children and Family hub - open throughout with control measures	100%	18/05/20	18/05/20
Strood children and family Hub - open throughout with control measures	100%	18/05/20	18/05/20
Rainham and Luton (Wayfield) children and family Hub - open throughout with control measures	100%	18/05/20	18/05/20
Chatham & Rochester children and family hub (at Elaine Centre) - open throughout with control measures	100%	18/05/20	18/05/20
Youth Centres		TBC	
Elaine Centre – Leaving Care Hub		TBC	
Sunlight Contact Centre - open throughout with control measures	100%	18/05/20	18/05/20
Parklands Respite Care provision - already declared COVID-19 compliant	100%	24/05/20	24/05/20
Eagle Court - closed and will remain closed	100%	18/05/20	18/05/20
Adult Social Care - Normal operations maintained	100%		
Birling Avenue - open with reduced bed capacity	100%	26/06/20	26/06/20
147 Nelson Road = open with reduced capacity	100%	14/09/20	14/09/20