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CABINET 

19 NOVEMBER 2019 

SECONDARY SURGE CLASSES FOR SEPTEMBER 2020 

Portfolio Holder: Councillor Mrs Josie Iles, Portfolio Holder for Children’s 
Services (Lead Member) 

Councillor Martin Potter, Portfolio Holder for Education and 
Schools 

Report from: Ian Sutherland, Director of People - Children and Adults 
Services 

Author: Paul Clarke, Programme Lead School Organisation and 
Capital Services 

 

Summary 
 
This report outlines the position regarding secondary school places for the intake in 
September 2020, sets out the proposed solutions, and asks the Cabinet to approve the 
commencement of the programme to create an additional 248 year 7 non-selective 
school places to ensure that demand is met. The financial implications are set out in the 
report and the Cabinet is asked to approve the proposed funding mechanisms.  
 

 
1. Budget and Policy Framework  
 
1.1 Medway Council, as the local authority, has a statutory duty to provide sufficient 

school places.  
 

1.2 The proposals put forward in this report are consistent with the School Place 
Planning Strategy Principles, the Council Plan Priority of ‘Supporting Medway’s 
people to realise their potential’, and the outcome of ‘All children achieving their 
potential in schools’. The Council’s rules on the virement of capital items will be 
followed, as set out in the financial limits and financial rules in the Council’s 
Constitution.  

 
1.3 The Cabinet is asked to accept this item as urgent to enable officers to commence 

the design and tender process for the projects required to provide the surge classes 
in readiness for September 2020 at the earliest opportunity, notwithstanding that Full 
Council approval is required for the virement for scheme 9, as set out in paragraph 
6.7 of the report.   
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2. Background 
 
2.1 In 2016, central government announced wave 12 of the Free School Programme, an 

initiative to provide new school places funded and delivered by the Department for 
Education (DfE). This funding would only be available for new schools in areas of 
demand and planned in conjunction with the Local Authority’s place planning needs. 
Free schools are new academies, rather than academies which have converted from 
an existing school. 
 

2.2 Medway has worked in partnership with academy trusts to submit bids and were 
successful with four of those. These were: 
 

 The Maritime Academy: a mainstream all-through (ages 3 to 19) school with 
places for 1940 pupils (including 250 sixth form pupils) in the Strood area. This 
will be operated by The Thinking Schools Academy Trust (TSAT). A site has 
been sourced for this school and design and pre-planning are underway, with 
a target date of September 2022 for opening. 
 

 Leigh Academy Rainham: a mainstream secondary school with places for 
1150 pupils (age 11 to 19 including 250 sixth form pupils) in Rainham. This 
school will be operated by The Leigh Academies Trust. A planning application 
is currently ongoing for this school. The initial opening date for this was 2020, 
but that is now delayed until 2021. 

 

 Rochester Riverside Church of England Primary School: a mainstream 
Christian faith primary school with places for 420 pupils. There was strong 
competition for this school and the successful bidder was the Pilgrim Academy 
Trust. This school is currently expected to open in September 2021 when the 
development reaches a certain trigger of completed dwellings. The site for the 
school is agreed and the design is underway. 

 

 The Beeches: an alternative provision primary school with places for 50 pupils 
with behavioural issues and excluded children. This will be managed by the 
Rowans Academy Trust and will be located adjacent to the current Rowans 
site in Walderslade. 

 
2.3 Of the four successful bids, two were for non-selective secondary schools. The 

Maritime Academy in Strood which is targeted to open in September 2022 and the 
Leigh Academy Rainham, which was targeted at 2020 initially but is now delayed until 
2021 which is the subject of the remainder of this report. 

 
2.4 When it became apparent that the Leigh Academy Rainham would not meet the 2020 

deadline on the new site, temporary accommodation was sought. This has however 
failed to materialise despite a number of potential options being considered, meaning 
that the responsibility to meet the significant demand for 2020 reverts to the Council. 

 
3. Advice and Analysis 
 
3.1 Fig 1 below shows how the demand for year 7 non-selective places has been rising 

steeply from 2016 and is forecasted to continue until at least 2023. Beyond 2023 we 
expect the forecasts to increase above those shown due to larger cohorts within 
primary schools and as more housing applications are approved in Medway; the 
forecasts can only be based upon approved housing applications. Medway’s 
forecasts have been proven to be accurate against the government’s benchmarking 
criteria and so Members can be confident in the analysis and the expected demand.  
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3.2 Sufficient capacity in year 7 is available in 2019 due to spare capacity in older year 

groups. Rolls were lower in the past, therefore current older year groups are smaller. 
However, from 2020 additional capacity will now be necessary to avoid a widespread 
shortage of places. For example, in 2020 there could be a shortfall of 217 places 
which equates to the need for more than 7 forms of entry and by 2022 the need for 9 
forms of entry. 

 

 
 
3.3 This forecast shortfall was planned to be met through the provision of the two new 

Free Schools (Leigh Academy Rainham and the Maritime Academy in Strood), as 
set out in paragraph 2.2, awarded to Medway. As the Rainham school will no longer 
open in 2020 it is now anticipated that these schools will be operational from 2021 
and 2022.  

 
3.4 This does mean that for September 2020, there is now expected to be a significant 

shortfall in available places, and this will need to be met through the creation of 
surge classes at current secondary schools. This situation has been discussed with 
every non selective secondary school which admits pupils into year 7, and without 
exception all have offered to assist the Council to varying degrees. 

 
3.5        The estimated cost of providing sufficient places in the surge classes is 

approximately £3M. This would create around 248 additional year 7 places at nine 
of the eleven secondary schools. This will not only ensure that initial demand is met 
but will also provide some flexibility to meet in year demand from pupils moving into 
the area.  

 
3.6        The pupils in the surge classes will remain at the school for the entirety of their 

secondary education, and therefore the additional physical capacity has to be 
sufficient to support this for at least the next five years.  

 
3.7        Within the education capital programme, £24.7m is allocated to the Special 

Educational Needs and Disabilities (SEND) School proposed to be built by the 
Council at Cornwallis Avenue in Gillingham to meet the significant demand for 
SEND places. However, discussions are progressing with the DfE exploring the 
opportunity to relocate and expand the Inspire Free School onto the site, which 
would also create extra places for Social, Emotional and Mental Health (SEMH), 
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Autism Spectrum Disorder (ASD) and Profound and Multiple Learning Disabilities 
(PMLD) pupils, the needs highlighted in the SEND needs review. This school, as a 
Free School, would be funded by the DfE meaning that the £24.7m budget would 
not be required for this purpose.  

  
3.8        Notwithstanding this, in the event that the DfE do not proceed with the Free School, 

it is not expected that the full £24.7m will now be required for the Council to create 
the additional SEND places required, meaning that some of this funding can be 
released to fund the surge classes.  

 
4.  Risk management 

 
4.1       The following would be assessed as risks should recommendations from individual 

proposals flowing from this report not be implemented.  
 

 
Risk Description 

 
Action to avoid or 
mitigate risk 

 
Risk 
rating 

The Council’s statutory 
duty to provide 
sufficient good quality 
school places. 

If insufficient school places 
are made available to meet 
demand, the Council would 
be failing to meet its 
obligations. 

Implement proposals to 
provide additional good 
quality places in the 
areas of demand. 

B1 

That insufficient funding 
is available to fund 
proposals to provide 
sufficient places. 

Basic need funding is limited 
and the extent of the 
emerging need may mean 
that unless additional 
funding can be sourced, 
projects to provide places 
may not be able to be 
implemented, which could 
mean that the council fails to 
meet its statutory obligation. 
 

Explore options to fund 
projects including bidding 
for funding initiatives. 
Look at cost effective 
ways to supply places. 

A1 

That the level of 
forecast pupils fails to 
materialise. 

Should the expected 
numbers of pupils fail to 
materialise, then any 
funding committed could 
have been better spent 
elsewhere. 

Continue to monitor 
births, migration and 
housing developments 
and accuracy of 
forecasting. 

D3 

Applications for Free 
Schools increases. 

Applications for Free 
Schools could be a risk to 
strategic planning 
framework as the Council 
has no control over where or 
by whom the application is 
made. 

Monitor all applications to 
Secretary of State, and 
work with DfE to 
influence outcomes of 
applications to suit, and 
fit in with, the Councils 
wider pupil place 
planning strategy. 

A2 

Other Local Authorities 
placing children in 
Medway. 

Other authorities are placing 
children into Medway 
schools, including 
unaccompanied asylum 
seekers, which adds 
pressure to the system and 
is difficult to plan for. 

Retain a certain level of 
flexibility within the 
system to meet 
unexpected inward 
movement of children 
requiring a school place. 

A3 
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5.  Consultation 
 
5.1      No Diversity Impact Assessment accompanies this report. Assessments will be 

provided for individual proposals brought forward as a result of actions from this 
report.  

 
6.   Financial implications 

 
6.1      All projects will be approved in accordance with the provisions set out in the Council’s 

Constitution and in particular the Financial and Contract procedure Rules. Projects 
undertaken as a result of this report will be funded through the Children and Adults 
Capital Programme. The costs of the schemes are set out in the table at paragraph 
6.7. 
 

6.2 Where appropriate, developer contributions will be sought from new housing schemes 
to assist with the provision of school places in areas of demographic growth. 
Developments resulting from the Local Plan will be considered accumulatively to 
identify the most suitable and wider use of developer contributions or developer 
provided schools to provide the most benefit. 
 

6.3 Occasionally, additional funding sources and initiatives become available such as free 
school waves or targeted basic need initiatives. Where possible the Council will seek 
to make use of those opportunities to reduce the demands upon the limited funding 
currently available. 
 

6.4 Medway Council receives an annual basic need grant from central government. This 
is calculated from the School Capacity return which the Council submits each year. 
The table below highlights the levels of funding due to be received until 2021/22. The 
table shows that the DfE has determined that Medway will receive a nil grant award 
for 2020/21, and the allocation for 2021-22 has yet to be announced. At a national 
level, the DfE may offer further opportunities to bid for targeted funds to deliver the 
basic need for school places, although there is no guarantee that there will be 
opportunities or that bids will be successful. It is uncertain at this time whether 
Medway will receive grant funding beyond 2021, and this will not be announced until 
later in 2019.  

 

Year Funding allocation 

Carry over £1.9m 

2015 –16 £2.2m 

2016 –17 £2.3m 

2017 - 18 £9.0m 

2018 - 19 £3.1m 

2019 - 20 £3.8m 

2020 - 21 £0 

2021 - 22 TBC 

 
6.5 Due to the reduction in basic need monies there is insufficient funding available within 

the education capital programme at this time to complete all the required projects 
including the surge classes. Currently there is approximately £1m remaining in the 
education capital programme, which is allocated to other proposed projects. 
Therefore, there is no funding available for the surge classes. As set out in 
paragraphs 3.7 and 3.8 of this report, capital is available from the allocated funding for 
the proposed Council built SEND school, which may now not be required. It is 
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recommended that the necessary funding for the surge classes is vired from the 
SEND school budget. 

 
6.6 Directors have delegated authority to approve virements for capital items up to 

£150,000, whilst Cabinet approval is required for virements for capital items between 
£150,000 and £1,000,000. Beyond £1,000,000, Full Council approval is required. 

 
6.7 This table outlines the nine schemes required to provide the additional secondary 

surge places and the estimated cost of each as well as the funding source.  
 

Project Estimated cost Funding source Approval required 
for virement 

Scheme 1 0 No cost N/A 

Scheme 2 0 No cost N/A 

Scheme 3 50,000 SEND School Budget Director approval 

Scheme 4 120,000 SEND School Budget Director approval 

Scheme 5 150,000 SEND School Budget Director approval 

Scheme 6 180,000 SEND School Budget Cabinet approval 

Scheme 7 300,000 SEND School Budget Cabinet approval 

Scheme 8 700,000 SEND School Budget Cabinet approval 

Scheme 9 1,500,000 SEND School Budget Council approval  

 3,000,000   

 
6.8 Officers will robustly explore the chances of receiving additional funding from the DfE 

based upon the unexpected need and the reduction in basic need funding, to help 
mitigate the significant shortfall in funding, but this cannot be relied upon and 
certainly not within the timeframe necessary to ensure the delivery of the surge 
classes.   
 

6.9 There is £10.9m in agreed section 106 contributions for education outstanding from 
approved developments ether underway or yet to start. However, the receipt of these 
funds is reliant upon housing schemes completing, and with the funding received in 
instalments at agreed trigger points over time. It is uncertain when this funding will be 
available.  

 
6.10 Wherever possible the most cost-effective solution will be utilised in each surge class 

project to minimise the cost, but it is expected that the additional funding shown in 
paragraph 6.7 will be required. 

 

7. Legal implications 
 
7.1 The Council has the power under sections 18 and 19 of the Education and 

Inspections Act 2006 to make ‘’prescribed alterations’’ to a maintained school. The 
procedure for making prescribed alterations is set out in ‘School Organisation 
(Prescribed Alterations to Maintained Schools) (England) Regulations 2013. 

 
7.2 From 24 January 2014 there is no longer a requirement for a ‘pre-publication’ 

(informal) consultation period for prescribed alterations, there is however a strong 
expectation on Local Authorities to consult interested parties to develop their 
proposals prior to formal publication as part of their duty under public law to act 
rationally and take into account all relevant considerations. Specific proposals 
brought forward from this report will go through this consultation processes. 
 

7.3 Where an expansion is proposed at an academy it falls to the academy trust to carry 
out the appropriate statutory consultation. In these circumstances the Regional 
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Schools Commissioner is the decision maker on the proposals. If these proposals are 
to meet basic need for school places, then responsibility for funding falls to the 
Council. All decisions on funding approval will be approved in accordance with the 
provisions set out in the Council’s Constitution and in particular the Financial and 
Contract Procedure Rules.  

 
8. Recommendations 

 
8.1 The Cabinet is asked to: 

 
8.1.1 Agree the commencement of the design and tender process for the projects 

required to provide the surge classes in readiness for September 2020. 
 

8.1.2 Note the virement from the SEND school budget of the funding required for 
schemes 3, 4 and 5, as shown in the table at paragraph 6.7 of the report, under the 
Director’s delegation. 
 

8.1.3 Agree a virement from the SEND school budget of the funding required for schemes 
6, 7 and 8 as shown in the table at paragraph 6.7 of the report.  

 
8.1.4 Recommend to Council the approval of a virement from the SEND school budget of 

the funding required for scheme 9, as shown in the table at paragraph 6.7 of the 
report. 
  

9. Suggested reasons for decisions 
 
9.1 By approving the recommendations in section 8, the Cabinet will be ensuring that the 

Council meets its statutory duty to ensure sufficient good quality school places are 
available.  

 
9.2     The rules relating to the virement of capital funding are set out in the Council’s 

Constitution. 
 
Lead officer contact 
Paul Clarke – Programme Lead – School Organisation and Capital Services  
Ext 1031 or paul.clarke@medway.gov.uk  
 
Appendices 
None 
 
Background papers 
School Place Planning Strategy - 
https://democracy.medway.gov.uk/mgconvert2pdf.aspx?id=42617  
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